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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-2.7/12.1 IN LA COUNTY, I N LOS ANGELES AND LONGGRI FFI TH COVPANY TON, THANG $2, 642,766 11/ 15/ 16 89%
07-290804 BEACH FROM E. ANAHEI M STREET TO 3050 E. BI RCH STREET 17912 CRUSADER AVE. $2, 420,219 12/09/16 91%
ACST- PP00- (616) E VERMONT AVENUE $0  10/21/18
--0) BREA, CA 92821 SUITE 101
UPGRADE PEDESTRI AN FACI LI TI ES X
(714) 984- 5500 CE?;' IS’ 1;’2290703
HB71 (562) 402-
07-LA-1-11.5/26 IN LA COUNTY FROM FI GUEROA ST E/O R ALDRI DGE ELECTRIC, |NC. WANG, PAUL $3, 645,042 05/ 17/ 17 66%
07- 309904 TE 110 TO N/ O RTE 105 844 EAST ROCKLAND ROAD 13230 FI RESTONE BLVD $1, 632, 9;8 8?5 gg; i; 45%
| MPROVE TRAFFI C SI GNAL | TS MNGT SYS SUITE E-2
LI BERTYVI LLE |L 60048 SANTA FE SPRINGS. CA
(847) 680- 5200 90670 '
HB4N
(562) 345- 3144
07-LA-1-23.9/26.1 IN LOS ANGELES COUNTY, FROM ROSECRANS ALL AMERI CAN ASPHALT GALLARDO, SAM $1, 365,835 06/ 07/ 17 49%
07-3VB8204 BLVD TO BEG TUNNEL 400 EAST 6TH STREET 18730 S. W LM NGTON $682, Ogg 88; gg; i; 50%
DI GOUTS FROM ROSECRANS BLVD TO BEG
CORONA CA 92879 QXE' STElOSNGUEZ -
(951) 736- 7600 CHO BOM '
VL 90220
(310) 609- 0264
07-LA-1-35.2/59.9 IN LOS ANGELES COUNTY, ON ROUTE 1 CAL STRIPE | NC. SAYKALI , ZARI F $295,295 03/ 22/ 16 15%
07-3W204 BETWEEN [-10 AND SR-23 ROAD 2040 E. STEEL ROAD 12975 W CULVER BLVD $107, 528 8‘715 %i; ig 36%
| NSTALL PAVEMENT DELI NEATORS &
COLTON CA 92324 LioAg';ELE;?CA' 90066
(909) 884- 7170 (310) 821-
HV4
07-LA-1-41.7/41.7 IN LOS ANGELES COUNTY, | N MALI BU, AT PROCON BUI LDERS, | NC. SAYKALI, ZARIF $244,251 01/16/18 1%
07-3P7904 0.2 MLE WEST OF TUNA CANYON ROAD 9526 TOPANGA CANYON BLVD. 12975 W CULVER BLVD $4, ogg gg; gg; 12 2%
REPAI R DRAI NAGE BENCHES ON HI LLSI DE
CHATSWORTH, CA 91311 I(_Sofgjf_f:;wm 90066
(818) 674- 4330
HA22
07-LA-1-41.8/42.8 IN LA COUNTY FROM PM41.8 TO PM 42.8 ORTI Z ENTERPRI SES | NC. DIPSIA M $1,295,000 03/20/17  100%
07- 1XC204 TO REPAI R FAI LED SLOPE BY STABI LI ZI NG6 CUSHI NG STE 200 12975 W CULVER BLVD $859, 328 82; %Z i; 66%
RDWAY AND CLEAN DRAI NAGE SYSTEM |RVINE. CA 92618 LOS ANGELES, CA 90066
DIR S EMERGENCY FORCE A ’ (310) 345- 6270 OVER RUN
20. 20 REPAI R FAI LED SLOPE & CLEAN DRAI NAGE

201130

SYSTM
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18

District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-46.9/62.9 IN LOS ANGELES COUNTY, IN THE CI TY OF ALL AVERI CAN ASPHALT SAYKALI, ZARIF $2, 135,758 03/ 30/ 16 23%
07-4Y6704 MALI BU AND LOS ANGELES COUNTY, 400 E. 6TH STREET 12975 W CULVER BLVD $2,057,188 04/12/16 97%

BETVEEN MALI BU LAGOON AND LA/ VEN LOS ANGELES CA 90066 $0 07/30/18

COUNTY LI NE. CORONA CA 92879 (310) 345- 6274

(951) 736- 7600

PAVEMENT PRESERVATI ON
HML
07-LA-1-50.3/51. 1 IN LA & VEN COUNTI ES ON ROUTE 1 PCH UNI ON ENG NEERI NG COVPANY, | NCDAVIS, ALAN $2,335,000 05/19/17  100%
07- 1XE604 TO CLEAR SHOULDER OF STORM DEBR! S, P.O. BOX 1000 1525 RANCHO CONEJO $833, 42(33 8‘135 g‘lij i; 100%

CLEAR DRAI NACGE | NLETS & REPAI R ANY BLVD SU TE 102 05/ 15/ 18

STORM DAMAGE DI R S EMERG VENTURA,  CA 93002 THOUSAND QAKS, CA 91320
20. 20 CLEAN CLEAR STORM DEBRI'S @ (805) 480- 4928

' SHOULDER/ | NLETS

201130
07-LA-1-51.4/51.8 I'N MALI BU FROM NORTH OF SEA VI STA C. A RASMUSSEN, |INC. DAVI S, ALAN $5, 475,943 06/ 26/ 17 58%
07- 333404 DRI VE TO VI A ESCONDI DO ROADVWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $1, 268,305 07/20/17 23%
STER- 4142- (004) E SLOPE AND SOl L STABI LI ZATI ON BLVD #102 $0 10/23/18
--() VALENCI A CA 91355

THOUSAND OAKS, CA 91320

(661) 367- 9040
(805) 480- 4928

HA23
07-LA-1-/0 LA & VEN COUNTI ES VARl OUS LOCS I N ARBORVELL | NC. R LEY, JAMES $1,780,000 05/12/16  100%
07-4X9304 1,101, 103, 150&118 TO FELL/ CHI P&HAUL 2337 AMERI CAN AVENUE 1525 RANCHO CONEJO $1, 145, Zgg 8;; gg; 12 64%
AWAY 718 DAMAGED | NFESTED TREES AYWARD, CA 94545 BLVD. SU TE 102
DIR S EMERGENCY FORCE ACCO ! THOUSAND QAKS, CA 91320
FELL, CH P&HAUL DANMAGED DI SEASED (805) 480- 4928
20.20 TREES
201130
07-LA-2-10.6/12.7 IN LOS ANGELES COUNTY, FROM SYCAMORE CALMEX ENG NEERI NG | NC MOHSENZADEH, ALI $1, 647,656 04/ 17/ 17 41%
07- 38304 AUR TO N JCT 101/ ROUTE BREAK 2764 S VI STA AVE 13171 TELFAI R AVE $1, 563, 523 22; gg; 1; 97%
GLENDALE BLVD UNDERCROSSI NG _ SYLMAR, CA 91342
DI GOUTS BLOOM NGTON CA 92316 ( B18) 746- 0668
(909) 635- 8273
HML
07-LA-2-14.4/21.6 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL KVWAN, KI A $497,694 03/08/18 0%
07-3v8604 AND GLENDALE FROM OAK GLEN PLACE ENG NEERI NG CONSTRUCTI ON, | NC. 2090 FERN LANE ig 83; gg; ig 0%
OVERCROSSI NG TO FERN LANE 1792 KAl SER AVE. GLENDALE, CA. 91208
UNDERCROSSI NG (562) 572- 6016

REPLACE SI GN PANELS I RVINE  CA 92606
v (949) 370- 4157
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-17.8/19.5 IN LOS ANGELES AT ROUTE 2/ 134 DREAMBUI LDER CONSTRUCTI ON SHALVIRI, ALI $1,793,971 10/02/15  100%
T e e axe L0 102001 op
0 MAI NTENANCE SAFETY 1324 E LAWSON LANE GLENDALE, CA 91208 05/ 07/ 18
PLACENTI A CA 92870 (818) 637-2506
HB34 (714) 646- 3697
07- LA- 2- 20. 0/ 20 IN LOS ANGELES COUNTY ON VAR OUS RO STURGEON ELECTRI C CALI FORNI A, ALONZO BERNARD $5,509, 291 11/ 28/ 16 59%
2&%%83_(446) c UTES AT VARl OUS LOCATI ONS LLC 13230 FI RESTONE BLVD $4, 350, 9;3 8%5 (1%11; g 79%
0 HAR UPGRADE & MODI F FOR AMBER ALERT 13501 BENSON AVE SUITE E-2
CH NO CA 91710 392';9 FE SPRINGS CA
HB4N (909) 591- 0000
(562) 345- 3145
07-LA-2-/0 LA COUNTY VARI OUS LOCS ON UTI LI TY TREE SERVI CE | NC HAI LU, MESFIN $3,485,000 05/16/16  100%
07-4X9204 2,10, 57, 60, 71, 1018210 TO 1700 SOLUTI ONS CTR 1201 BALDW N PARK $2, 406, zgg ({Z %S; ig 100%
FELL/ CHI P&HAUL AWAY 1, 378 BLVD 03/ 07/ 18
DAMAG NFESTED TREES DI R S EMERGENCY CHICARO, 1L 60677 BALDW N PARK, CA 91706 COVPLETED
20. 20 FORCE ACCOUNT (909) 322- 6107
' FELL, CHI P&HAUL DAMAGED DI SEASED
201130 TREES
07-LA-5-1.7/3.9 IN LOS ANGELES COUNTY ON ROUTES 5, PETERSON- CHASE GENERAL CHUNG, DEREK $528, 758 04/26/17  100%
07-3W904 101, 5, 710 VAR OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 902 SAN GABRI EL BLVD $498, 2;3 325 ég; 1; 93%
BRI DGE PRESERVATI ON: PATCH DECK 16351 CONSTRUCTI ON Cl RCLE VES ROSEMEAD, CA 91770
IRVINE  CA 92606 (626) 342- 7345 OVER RUN
HVB (949) 252- 0441
07-LA-5-1.8/3 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEST | NC LEE, PETER $97,887,732 08/19/11  100%
?K/bélgggi.(w ) SPRI NGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOAS DRIVE 11229 S. \OODRUFF $96, 624, 5;2 82; ;g; ié 100%
BOULEVARD OVERCROSSI NG TO SHOEMAKER AVE.
-0 AVENUE OVERCROSS! NG SAN MARQCS CA 90278 DO/ 04/19/18
(760) 916- 9100 EY, CA 90241
W DEN AND REALI GH FREEWAY W TH PCC .
. SWPPP (562) 401- 3333
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEEST | NC FREMPONG, SAM $82, 165,390 08/14/12 90%
07-215934 SPRI NGS AND NORWALK FROM 0.1 M LE 1770 LA OOSTA MEADOWS DRIVE 13230 S FI RESTONE $82, 393, 4gg gg; %g; 15 98%
NORTH OF CARMENI TA ROAD OVERCROSSI NG BLVD SUI TE A
SAN MARCOS CA 92078
TO 0.1 MLE NORTH OF SIL SANTA FE SPRI NGS, CA
W DEN AND REALI GN FREEWAY (760) 916- 9100 90670
HB5 SWPPP

State of California Department of Transportation

(562) 345- 9865
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COMPANY |NC  ARABE, JEROVE $127,553,547 08/ 23/ 12 82%
07-215944 0.4 MLE SOUTH OF SAN ANTONI O DRIVE 13170 TELFAI R AVENUE 13230 El RESTONE BLVD $107, 884, 248 09/ 18/ 12 84%
UNDERCROSSI NG TO 0.7 MLE NORTH OF SUTE A2 $0 06/15/18
Pl ONEER BOULEVARD UN SYLMAR, CA 91342 SANTA FE SPRI NGS CA
ROADVAY W DENI NG ( SEG 4) (818) 362- 9200 90670
HB5 SWPPP
(562) 345- 3125
07-LA-5-5.8/6.8 IN SANTA FE SPRI R NGS FROM NORTH OF SECURI TY PAVI NG COMPANY | NC  FAYAD, HASSAN $86, 266, 334 04/ 24/ 14 61%
%ﬁﬁlggg‘; (068) N ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE 18000 STUDEBAKER RD. $58, 717, 7;3 22; éi; %g 68%
i | NTERCHANGE
-0 ROADWAY W DENI NG & STRI PI NG SYLMAR CA 91342 e o
(SEG 5) (818) 362- 9200 CERRI TOS CA 90703
MBS (562) 860- 3085
07-LA-5-6.8/11.8 IN LOS ANGELES COUNTY I N SANTA FE RV CONCRETE, | NC. OREGEL, MARTI N $946,969 11/29/17 65%
07-3Wr804 SPRI NGS, Pl CO RI VERA, DOANEY, MONTEBEL 605 E COMVERCI AL ST 11229 S. WWDODRUEE AVE $921, 923 (1)55 gg; i; 96%
LO AND A TY OF COMVERCE FROM ROUTE DOMNEY, CA 90241
5/ 605 SEPARATION TO 0.2 M ANAHEI M CA 92801 (562) 401- 3333
REPLACE CONCRETE SLABS (714) 855-4201
HML
07-LA-5-13.7/26.7 IN LOS ANGELES COUNTY, | N LOS ANGELES PONELL CONSTRUCTORS | NC SHALVI RI, ALl ASGHAR $3, 946,829 01/05/ 17 91%
28_@??3%_(529)8 AND GLENDALE, FROM | -710 TO SR-34 8555 BANANA AVENUE 2090 FERN LANE $4, 114, 128 8;5 2(1)5 1; 97%
0 SAFETY | MPROVEMENTS; UPGRADE METAL FONTNA CA 92335 GLENDALE, CA 91208 05/ 31/ 18
(909) 356- 8880 (818) 254- 7383
HB1
07- LA-5-13.8/19.2 IN LOS ANGELES COUNTY LA-5 PAVEMENT SECURI TY PAVI NG COMPANY, | NC. CHUNG, DEREK $15, 945,981 05/31/16 70%
07-300704 REHAB FROM ROUTE 5/ 710 SEPERATI ON TO13170 TELFAIR AVE 902 SAN GABRI EL BLVD $9, 714,207 06/ 20/ 16 60%
NHPI - 0052- (979) E VAl N STREET UNDERCRCSS! NG $0 07/31/18
0 SYLMAR  CA 91342 ROSEMEAD, CA 91770
PVMI REHAB .
(818) 362- 9200 (310) 345- 6203
HA22
07-LA-5-14.9/16.8 IN LA COUNTY I N LOS ANGELES ON ROUTE FUTURE DB | NTERNATI ONAL | NC  PATEL, PRAVIN $1,327,845 12/04/13  100%
07-272404 5 FROM | NDI ANA STREET UNDERCROSSI NG 8707 RESEARCH DRI VE 902 SAN GABRI EL $1,320,699 01/09/14 oo
NHPI - 005 - (965) E 7O BOYLE STREET OVERCROSS NG $0 02/27/18
--() I RVINE CA 92618 BOULEVARD 02/27/18
REPLACE PLANTI NG AND | RRI GATI ON SYS ROSEMEAD, CA 91770 COVPLETED

(949) 390- 2111
Had2 (626) 572- 6700
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
Location xwaraea
Contract Storm Water Resident Bid + CCOs Approved %Time
Fed Aid Plan Description Engineer Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5-16. 1/ 17 IN LOS ANGELES ON ROUTE 5 FROM EUCL  PETERSON- CHASE GENERAL AZI MA, HASSAN $5, 674, 161 01/18/ 18 0%
07-296404 ID AVE TO SEVENTH ST, ON RTE 10 FRO MENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD $0  02/09/18 0%
ACNH X037- (202) B LA RIVER TO RTE 5 AND ON RTE 60 F ROM16351 CONSTRUCTI ON O RCLE WES BOULEVARD STEL00 $0
-0 SOTO ST T0 0.2 ME URVINE A 92606 EL MONTE CA 91731
ROADVAY SAFETY | MPROVEMENT .
HB34 (949) 252- 0441 (626) 572- 6732
07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LCS YAKAR TRAN, DANGLONG $738,476 03/ 26/ 14 0%
07-284204 ANGELES, GLENDALE, AND BURBANK FROM 689 EAST SAN BERNARDI NO ROAD 2090 FERN LANE $760,479  04/17/14 0%
STPE- 005 - (093) E ROUTE 5/ 10 SEPARATI ON TO ROUTE 5/ 134 GLENDALE, CA 91208 $0  08/20/18
-0 SEPARATI ON O;/QNQQ;:AME;DS (818) 637- 2506 PLANT EST
| MPROVE | RRI GATI ON AND PLANTI NG (909) 599- SATI S
TEALO
07- LA-5-18. 4/ 23. 2 IN LOS ANGELES COUNTY, AT VARI OUS POVELL CONSTRUCTORS, | NC. AMADI , PATRICl A $4,596, 797 01/20/ 16 36%
07- 258404 LOCATI ONS FROM ROUTE 5/10 SEPARATI ON 8555 BANANA AVENUE 13171 TELFAI R AVENUE $4,392,116  01/28/16 450,
NHPI-005 -(3 )1 TO 0.2 M LES NORTH OF FLECTCHER DRI VE STE 101 $0  10/19/18
-0 UNDERCRGSS! NG F%Aggﬁ 2‘2822335 SYLMAR, CA 91342
" STORM WATER M Tl GATI ON, CONSTRUCT (909) 356- (818) 364- 2760
07- LA-5-20.3/53.9 IN LOS ANGELES COUNTY ON ROUTES 5, ODONNELL CONSTRUCTION, INC.  KWAN, KIN $1, 402,086 04/ 26/ 17 95%
07-3v2304 14, 110, 118 AND 710. 559 W COVI NA BLVD 2090 FERN LANE $1, 279, 825 825 gi; i; 90%
BRI DGE PRESERVATI ON:  PATCH DECK
SAN DI MAS CA 91773 G;E'Z\'D?;E 6((;/;691208
(909) 394- 4510 (562) 572-
HVB
- - 5- . . y . y . ) ) ’ 0
07- LA-5-20. 3/ 20. 3 IN LOS ANGELES, ROUTE 005 PM 20.31  CL COATINGS, INC. DBA CL EL JAMAL, JANMAL $16, 726, 000 06/ 30/ 15 77%
07- 12404 PAI NT BRI DGE I NDUSTRI AL COATI NGS, | NC. 2090 FERN LANE $16, 687,281 07/ 15/ 15 98%
NHF;—OOO -(107)E 11650 VESTERN AVE. GLENDALE. CA 91208 $0 02/08/19
STANTON CA 90680 (818) 637- 2506
HA21 (562) 305- 1520
07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZI MA, HASSAN $2,574,723 11/07/13 0%
EIL-PIZ_WSBJ‘S‘_(O%) c COLORADO EXTENSI ON TO HAZEL STREET ~ 689 EAST SAN BERNARDI NO ROAD 3212 ROSEMEAD BLVD, $2, 402, 623 (1)25 gg; ig 0%
PUC AND ON ROUTE 134 FROM VI CTCRY Sul TE 100
-0 BOULEVARD/ R VERSI DE DRI VE TO S COVINA, ~ CA 91723 EL MONTE, CA 91731 PLANT EST
ERCSI ON CONTROL AND SLOPE PAVI NG (909) 599- 1612 (626)572-6732 SATI S

HA42

State of California Department of Transportation
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-25.2/25.9 IN THE CI TIES OF LOS ANGELES AND WVEST COAST PUBLI C WORKS, |NC. EL JAVAL, JANAL $3, 080,880 12/07/15 97%
ﬂéﬁﬁ?ﬁfgf.( o GLENDALE, ON THE COLARADO FREEWAY 10101 ETON AVE 2090 FERN LANE $2,719,3$g 8%5%5;12 88%
310-9E - () EXTENSI ON, FROM SOUTHBOUND ROUTE 5 CHATS H CA 91311 GLENDALE, CA 91208
ON- RAMP TO VWEST COLORADO STR 818 25:6 9401 (818) 637- 2506
CONSTRUCT MEDI AN BARRI ER (818) 256-
HB1
07- LA-5-26.6/31.3 IN LA COUNTY RTE 5 TO REMOVE EXI ST  SECURI TY PAVI NG COMPANY INC  SHIH, JAMES $635,000 03/22/17  100%
07- 1XE004 SLABS &REPLACE W RAPI D SET CONCRETE 13170 TELFAIR AVE 601 S. GLENOAKS BLVD $638,0§g ggjgiji; 100%
ALSO REPAI R MANHOLE COVERS & ASSCC. SYLMAR  CA 91342 STE 310
POT HOLES DIR S EMERGEN ' BURBANK, CA 91502 OVER RUN
REMOVE & REPAI R FAI LED PAVEMVENT (818) 535- 4110
20.20 SLABS
201130
07- LA-5-26. 7/ 29. 4 IN LOS ANGELES COUNTY I N LOS SECURI TY PAVI NG COVPANY, INC SHIH, JAMES $71, 312,434 12/06/10 89%
giikféggé-(oss) ANGELES, GLENDALE AND BURBANK FROM 13170 TELFAI R AVENUE 601 S GLENOAKS BLVD $59,160,ng égjggjig 89%
ROUTE 5/ 134 SEPARATI ON TO MAGNCLI A SUl TE 310
-0 BOULEVARD OVERCROSSI NG (S\S(IIZ;A?GZCSZ?);SLQ BURBANK, CA 91502
CONSTRUCT HOV LANES i .
. SVPPP (818) 333- 9876
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COMPANY | NC  GURFI NKEL, VLADI M R $199, 764, 336 11/29/12 68%
?K&lgégy?o7s) VEST MAGNOLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $134,657,923 ég;gg;;g 67%
TO 0.3 M LE NORTH OF BUENA VI STA STE 101
-0 STREET/ W NONA AVENUE fgig??ézcﬁzgéa42 SYLMAR, CA 91342
REALI GN ROUTE 5 AND RAI LROAD TRACKS i .
HBS SVPPP (562) 572- 5538
07-LA-5-35.0/47.1 LA 58210 REPAIR OF WASHOUT J MCLOUGHLI N ENG NEERI NG SALMAN, RI DWAN $345,000 03/24/17  100%
07- 1XE204 SLOPES, REPLACE&REPAI R DAMAGED COVPANY, | NC. 25061 W AVE. $359’9§8 82;%;;%; 100%
24" CVP, DRAI NAGE SYSTEM CHAIN LINK 10641 FULTON COURT STANFORD, #70 03/ 27/ 18
FENCE, & AC DIKE. DIR S EMERGENCY
RANCHO CUCAMONGA, CA 91730 VALENCI A, CA 91355
20. 20 FOR (661)257-0273
' CLEAN AND REPAI R DAMAGED SLOPES
201130
07-LA-5-C 43. 9/ C46. 3 IN LA, RT 5 TRUCK LANES CNTY LN ROADSECURI TY PAVI NG COMPANY, | NC. AL-JAMAL, ABDUL $16, 153,330 01/13/16 67%
07- 302904 OVERHEAD TO 0.2 M LE SOUTH OF WELDON 13170 TELFAI R AVE $15, 890,190 02/01/16
NHPI - 005 -( )3 13171 TELFAIR AVE $0 11/26/18 96%

115- E -()

HA22

CANYON OVERCROSSI NG
ROADVWAY REHAB

SYLMAR CA 91342
(818) 362- 9200

#101
SYLMAR, CA 91342
(805) 797- 1348
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5-44. 2/ 46 IN LOS ANGELES COUNTY, FROM |-210 | C CHUMD CONSTRUCTI ON | NC SHI H, JAMES $4, 655, 763 12/ 12/ 16 27%
07-306004 TO 1/2 M LE SOUTH OF WELDON CANYON 14425 JOANBRI DGE STREET 601 S. GLENOAKS BLVD $4, 445,456  01/30/17 929
ACNH X037- (197) E ROAD SU TE 310 $0 07/26/19
--0) BALDW N PARK CA 91706
SAFETY ENHANCEMENT BURBANK, CA 91502
(626) 960- 9502 (818) 535- 4110
HB4N
07- LA-5-45. 4/ 61. 2 IN AND NEAR SANTA CLARITA, FROM 0.5 GUY F. ATKI NSON CONSTRUCTI ON W DJAJA, DANI EL $128, 796,383 04/ 17/ 17 38%
07-252624 M LES SOUTH OF |-5/ SR-14 SEPARATION LLC 25061 W AVENUE $50, 846, 624  05/18/17 39%
ACI M 005-(122) B TO 1.7 MLES NORTH OF LAKE HUGHES 18201 VON KARMAN AVE STE 800 STANFORD, STE70 $0  06/22/20
-0 ROAD UNDERCROSSI NG URVINE A 92612 VALENCI A CA 91355
ROADVAY REHABI LI TATI ON .
HA22 (949) 855- 9755 (661)257-0273
07- LA-5-54.1/0 LA-5 & LA-126 | N SANTA CLARI TA & | BARRA GENERAL ENG NEERI NG | NCOSORI O, OSCAR $1, 115,000 01/10/ 18 0%
07- 1XG404 VALENCI A CI TIES TO REPAI R RYE CANYON 4325 TYROLI TE ST 25061 W AVENUE 28 03/01/18 0%
FI RE DAMAGE | NCL. ROAD FACI LTI ES, STANFORD #70
SLOPES & DRAI NAGE SYSDIR S RIVERSI DE, CA 92509 VALENCI A, CA 91355
20. 20 REPAI R FI RE DAMAGE ON LA-5 & LA-126 (661) 257- 0273
201130
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, | NC. SAKER GEORGE $143,562,886 05/ 27/ 16 25%
07-2159U4 BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAIR AVE 13230 El RESTONE BLVD $40, 446,171 07/ 15/ 16 28%
NHPI - 0052- ( 981) N $0 05/17/21
FE SPRI NGS FROM ARTESI A BLVD SANTA FE SPRI NGS. CA
MO06- 62 0- (062) N UNDERCROSS! NG TO NORTH FO SYLMAR CA 91342 90670 '
- 818) 362- 9200
HBé) W DEN AND REALI GN FREEWAY ( SEGVENT ( ) (562) 345- 3125
07-LA-10-2.1/14. 8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $2, 974,652 11/ 30/ 15 75%
TG e -0 i 15230 FI RESTONE BLD 207798 1S ooy
()' -(187) UPGRADE RAMP METERI NG SYSTEM 5463 DI AZ ST. STE E-2
| RW NDALE CA 91706 i/gg/g FE SPRINGS, CA
HB4N (626) 813- 6693
(562) 345- 3145
07- LA-10-11.0/ 14 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTION, INC. DI PSI A, M CHAEL $1,441,011 08/22/17 99%
07- 296004 FROM VEST BOULEVARD OVERCROSSI NG TO 133 N. Pl XLEY STREET 12975 W CULVER BLVD $917,808 09/12/17 63%
ACIM 010- (833)E $0 06/ 24/ 18
0.2 M LE EAST OF VERMONT AVENUE LOS ANGELES, CA 90066
-0 UNDERCRGSSI NG ORANGE ~ CA 92868 (310) 345- 6270

ROADVWAY SAFETY | MPROVENENT (714) 538- 5156

HB34
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 10- 22. 3/ 28. IN LA CO FR PM 22.3/28.2 I N ALHAMBR SPECTRUM CONSTRUCTI ON GROUP, | ZADPANAH, MOE $2, 964, 254 11/ 16/ 17 39%
07-318004 A, SAN GABRI EL, EL MONTE, SEVERAL BR  INC $481,216 12/18/17
ACI M 010- (838)E ’ ’ ’ ' ' 8212 ROSEMEAD $0 09/10/18  16%
0 - (838) CLOSURE POUR, DECK METH, POLYESTER 32 EDELMAN BOULEVARD #100
IRVINE CA 92618 Egzg[22516§§591731 SUSPENDED

HA21 (949) 299- 1400 (626) 572-
07- LA- 10- 24. 8/ 46. IN LOS ANGELES COUNTY ON ROUTES 10, PETERSON- CHASE GENERAL | ZADPANAH, MOE $4,125,949 05/22/17  100%
07-3v2004 39, 164 AND 710. ENG NEERI NG CONSTRUCTI ON, 3212 ROSEMEAD BLVD $3,907,9g€ ggjggji; 93%

BRI DGE PRESERVATI ON: PATCH DECK 16351 CONSTRUCTI ON Cl RCLE VES syl TE 100

IRVINE CA 92606 EZZQE2;§’6§§291731 OVER RUN

HVB (949) 252- 0441 (626) 572-
07- LA- 10- 33. 2/ 37. LA COUNTY IN CI TY OF BALDW N PARK ANDAMES CONSTRUCTI ON, | NC. PUNJABI, RAJ $95, 523, 655 02/ 10/ 14 75%
07-1170U4 VST COVI NA FROM PUENTE AVENUE TO 2000 AMES DRI VE 1041 W BADI LLO, $73, 673,369 02/27/14 76%
CMLN- 6207- (059) O TRUS STREET SULTE 112 $0 08/12/19

--0)

HBS5

07- LA-10-37. 2/ 42.

07-1193U4
NHPI - 010- (829) E

LN62- 07 0-(0)
--()
HB5

07- LA-14-27. 6/ 28.

07- 1XE504

20. 20
201130

07- LA-14-32. 1/ 60.

07- 3WI504
NHPO- 1407- (E )

--0

HMVL

CONSTRUCT HOV LANES & SOUNDWALLS

I'N LA COUNTY FROM Cl TRUS STREET I N
VEST COVI NA TO ROUTE 57 I N POMONA
W DEN FREEWAY, CONSTRUCT HOV LANES

I'N LA COUNTY RTE 14 TO REPAI R FAI LED
SLOPETHAT HAS SLI D TO RDWAY, CLEAN
DEBRI S&PLACETEMP RAI LI NG @ SHOULDER
TO PREVENT DEBRIS DIR

STORM CLEANUP & REPAI R OF SLOPES

I'N SANTA CLARI TA AND PALMDALE FROM
0.2 M LE NORTH OF SANTA CLARA RI VER
TO TECHNOLOGY DRI VE UNDERCRGOSSI NG
PCC GRIND, SLABS REPAI R, CPOL

BURNSVI LLE, MN 55306
(952) 435- 7106

GUJY F. ATKI NSON

18201 VON KARMAN AVE STE 800

IRVINE CA 92612
(949) 382- 7172

BALTAZAR CONSTRUCTI ON,

236 E. ARROW HWY

COVI NA, CA 91722

MYERS AND SONS CONSTRUCTI ON,

LP

COVI NA, CA 91722
(626) 339- 1601

CAO, RUDY
721 BREA CANYON RD
STE 6

WALNUT, CA 91789
(909) 594- 3739

TIEU, FRED

45120 13TH STREET
VEEST

LANCASTER, CA 93534
(661) 726- 0148

MOHSENZADEH, ALl
13171 TELFAIR AVE

4600 NORTHGATE BLVD SUI TE 100 #101

SACRAMENTO CA 95834
(858) 243- 8272

SYLMAR, CA 91342
(818) 746- 0669

$176, 830, 781
$87, 244, 061
$0

$460, 000
$383, 419
$0

$6, 069, 240
$17, 980
$0

11/16/15  32%
12/ 08/ 15
06/30/22 9%

04/28/17  100%
06/ 22/ 17
03/28/18  93%

06/29/17  25%

07/ 27/ 17

11/ 20/ 18 0%
SUSPENDED
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 14-33. 2/ 58. 3 IN LOS ANGELES | N SANTA CLARITA TO V A P CONSTRUCTI ON | NC AMADI, PATRI Cl A $665, 575 02/ 01/ 18 0%
07-291004 SI ERRA H GHVWAY, | NSTALL ADA RAMPS, 15705 Bl RCHWOOD ST 13171 TELLER AVE 23 02/21/18 0%
UPGRADE ADA RAMPS CONSTRUCT PCC SI D SuUl TE 101
LA M RADA CA 90638
EVALK L) 253 3270 SYLMAR, CA 91342
1 UPGRADE ADA CURB RAVPS & S| DEWALKS  (714)253- (805) 391- 3555
07-LA-22-.9/1.3 STORM WATER M Tl GATI ONS FOR LOS ORTI Z ENTERPRI SES, | NC. AR AS, JUAN $8,950, 134 02/ 22/ 18 2%
R&Eﬁg%g‘;-(zm) - CERRI TOS CHANNEL & ALAM TGS BAY 6 CUSHI NG WAY SUI TE 200 11229 SOUTH WOODRUFF $137, O;g 235 ig; ig 20
N WATERSHED ON SR-22, SR-91 & I - 405 | RVNE A 92618 AVENUE
- CONSTRUCT STORM WATER TREATNENT DOMEY, CA 90241
(949) 753- 1414 (562) 401- 3333
HAG42
07-LA-22-/1.5 IN LOS ANGELES COUNTY, CITY OF LONG ALL ANVERI CAN ASPHALT LEE, PETER $1,577,136 06/14/17  100%
07- 1W 604 BEACH, RTE LA 22, FRPM0.0/1.5 , 400 EAST 6TH STREET 11229 S. WOODRUFF AVE $1, 588, 3;8 8;5 %g; 1; 100%
DI GOUTS, ADA CURB RAMPS UPGRADE, A 62870 DOMEY, CA 90241 03/ 15/ 18
OVERLAY. (C905210) l7‘36_ 600 (562) 401- 3333 COMPLETED
- DI GOUT ADA CURB RANP UPGRADE &
07-LA-27-/11 LA 27 TOPANGA CANYON FROM LA-1 UNI ON ENGI NEERI NG COMPANY, | NCSAYKALI, ZARI F $1,985,000 02/03/17  100%
07- 1XC004 JUNCTI ON NORTH TO MULHOLLAND DR PO BOX 1000 12975 W CULVER BLVD. $993, 5;(23 (1)?5 gg; i; 50%
| NTERSECTI ON CLEAR RDWY OF DEBRI S & LOS ANGELES, CA 90066
STABI LI ZE SIDE SLOPES DIR S EME VENTURA, - CA 93002 (310) 345- 6274 SUSPENDED
CLEAR ROADWAY OF DEBRI S & STABI LI ZE
20. 20 SLOPE
201130
07-LA-47-.8/.8 IN LA COUNTY VAR OUS ROUTES 47,110 & O DONNELL CONSTRUCTI ON, BU, KEVIN $307,000 02/21/17  100%
07- 1XC404 405 REPAI R WASHED OUT SUPPORT SLOPES 559 W COVI NA BLVD. 11229 S. WOODRUFF $316, 322 8‘2‘5 gg; i; 98%
& SINKHOLON LA 405 @ROSECRANS AVE UC o o AVE.
DUE TO STORMBDI R S ’ DOMEY, CA 90241 OVER RUN
REPAI R SLOPES & SI NKHOLES DUE TO (562) 401- 3333
20. 20 STORVE
201130
07-LA-47-.8/.8 LA COUNTY LA-47 VI NCENT THOMAS BRI DGE GOLDEN STATE BRI DGE | NC TON, THANG $4, 610,000 03/ 20/ 18 0%
07- 1XH004 BRDG #53- 1471 BOTH DI RCTNS@ND BENTS 3701 MALLARD DR 18000 STUDEBAKER RD ig 04/17/18 0%
11812REMOVE/ REPLACE FI NGER JO NT SUl TE 360
BENI CI A, CA 94510
ASSMBLI ES@BENTDI R S EM CERRI TOS, CA 90703
2. 20 REMOVE/ REPLACE JO NG ASSEMBLI ES@END (562) 916- 7962

201130

State of California Department of Transportation

BENTS
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-47-.9/2 IN THE CITY OF LOS ANGELES AT TERM  GOLDEN STATE BRI DGE, | NC. TON, THANG $15, 614, 505 04/ 06/ 16 25%
07-290704 I NAL | SLAND, VI NCENT THOMAS BRI DGE 53 3701 MALLARD DRI VE $3, 886,354 04/18/16
NHP- PO47- (011) E 1471 ;Zﬁé ES;JSADER AVE $0 10/21/18  2°%

--0

HA21

07-LA-47-3.4/4.6
07- 138204
NHBR- P047- ( 010) N

--0

HA21 SWPPP

07-LA-57-4.4/12. 1
07- 302604
STP- PO57- (062) E

--0)

HA22

07-LA-57-7.7/12. 2
07-291204

HB71

07-LA-60-.3/3.1
07- 288204
NHP- X037- (191) E

--0)

HA42

07-LA-60-3.7/6.3
07- 295804
ACNH- P0O60- (151) E

BENICIA CA 945101195
(925) 372- 8000

BRI DGE SEI SM C RESTORATI ON

I'N LOS ANGELES COUNTY | N LONG BEACH
AND LOS ANGELES ON RQUTE 47 FROM
OCEAN BOULEVARD TO ROUTE 103

JUNCTI ON AND ON RQUTE 103 FROM
REPLACE STEEL BRIDGE WTH ClI P

M C M CONSTRUCTI ON I NC
460 N. HENRY FORD AVENUE

W LM MGTON, CA 90744
(562) 432- 4343

I'N LOS ANGELES COUNTY, IN THE CITIES MYERS AND SONS CONSTRUCTI ON,
OF DI AMOND BAR, POMONA, AND SAN LP
DI MAS, BETWEEN SR-60 AND I|-210

PAVEMENT REHABI LI TATI ON
SACRAMENTO CA 95834

(916) 283- 9950

IN LOS ANGELES ON SR-57 (BETWEEN | -10 H GHLAND CONSTRUCTI ON, | NC.
AND | -210), ON SR-60 (I-5 TO 133 N. PI XLEY STREET
GREENWOOD AVE)

INSTALL SI GNAL, LI GHTI NG AND ORANGE  CA 92868

(714)538-5156

I'N LOS ANGELES COUNTY I N AND NEAR LOS GRI FFI TH COVPANY
ANGELES FROM BOYLE AVENUE 3050 E. BIRCH ST.
UNDERCRGCSSI NG TO EASTERN AVENUE
OVERCROSSI NG FROM EYCLI D UNDER CR
STORM WATER SOURCE CONTROL

BREA CA 92821
(714) 984- 5500

IN THE CITIES OF LOS ANGELES, ODONNELL CONSTRUCTI ON, | NC.
MONTEREY PARK, MONTEBELLO FROM MEDNI K559 W COVI NA BLVD
AVE TO MARKLAND DRI VE

ROADSI DE SAFETY | MPROVEMENTS SAN DI MAS  CA 91773

(909) 394- 4510

4600 NORTHGATE BLVD. SU TE 10

CERRI TOS CA 90703
(562) 860- 3085

SU, HAMMVER
450 N. HENRY FORD
AVENUE

W LM MGTON, CA 90744
(562) 216- 5940

KAROUT, REDA

GU RGU S, SHER F
1041 W BADI LLO ST
SUl TE 112

COVINA, CA 91722
(626) 339- 1601

HAI LU MESFI N
1201 BALDW N PARK
BLVD.

BALDW N PARK CA 91706
(213) 453- 7555

AZI MA, HASSAN
3212 ROSEMEAD BLVRD,
STE 100

EL MONTE, CA 91731
(626) 572- 6732

$372, 178, 466
$282, 459, 284
$0

$12, 622, 614
$12, 031, 292
$0

$750, 548
$5, 300
$0

$2, 515, 675
$1, 789, 678
$0

$2, 849, 017
$1, 159, 945
$0

06/30/11  66%
07/13/ 11
11/12/20 6%

07/22/16  99%
08/ 11/ 16
05/23/18 9%

01/24/18 3%
02/ 21/ 18
05/ 02/ 19 1%

SUSPENDED

09/06/16  26%
09/ 28/ 16
o5/14/21 (0%

01/16/18  15%
02/ 02/ 18
o8/30/19 1%
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Statement of Ongoing Contractsasof 03/20/18

06/ 08/ 18

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-7.4/8.1 I'N LA COUNTY, IN CITY OF MONTEBELLO POWNELL CONSTRUCTORS, | NC. CHUNG DEREK $7,014,086 11/16/15 99%
07-3X7114 AT PARAMDUNT BOULEVARD OVERCROSSI NG 8555 BANANA AVENUE $7,106,094 12/01/15

902 SAN GABRI EL BLVD
ROSEMEAD, CA 91770
(310) 345- 6203

99%
STP-19P1- (004) E REALI GN RAMP & APPROACHES TO NEW BR $0 07/ 27/18

--0) FONTANA CA 92335
(909) 356- 8880
HA23

07-LA-60-23.8/24.5 LA COUNTY, I N DI MOND BAR AND PONELL CONSTRUCTORS, | NC. SANDOVAL, MARTI N $5, 215,322 01/08/ 16 100%

07- 255104 I NDUSTRY AT GRAND AVENUE/ SR 57/60 | C 8555 BANANA AVENUE 721 BREA CANYON RD #6 83,792,002 01/25/16 75y,
CONTRUCT ON-RAVPS * PHASE 1
FONTANA CA 92335 V\S(L)glugémcgﬁimg
(909) 356- 8880 (909) SUSPENDED
HE11

07- LA- 60- 24. 4/ 25. 3 IN LOS ANGELES COUNTY | N DI AVOND BAR ORTI Z ENTERPRI SES, |NC.
07-279114 AND CI TY OF | NDUSTRY FROM GRAND 6 CUSHI NG SUl TE 200
TTDG 6204- (076) AVENUE OVERCROSSI NG TO 0.1 M LE VEST
-0 OF PROSPECTOR ROAD UNDER I RVINE  CA 92618

(949) 753- 1414

CONSTRUCT RAMPS/ AUXI LI ARY LANE

SANDOVAL, MARTI N
721 BREA CANYON ROAD,
SUI TE 6

WALNUT, CA 92789
(909) 594- 3720

$15, 922,319 09/19/16 51%
$15, 251, 817 09/ 28/ 16 96%
$0 09/30/19 0

07-LA-91-6.1/11. 4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURI TY PAVI NG COMPANY, | NC. FREMPONG, S.
07-1v8804 FROM 0.1 M LE EAST OF VERMONT AVE TO 13170 TELFAIR AVE
NHP- X037- (193) E
BUTLER AVE UNDERCROSSI NG AND ON ROUTE
-0 110 FROM 0.3 M LE SQU SYLMAR CA 91342
(818) 362- 9200

PCC GRIND, SLABS REPAIR, GRIND

$4, 689, 689 05/ 19/ 16 73%
$3, 748,207 06/13/16 79%
$0 06/29/18 0

HVL

07-LA-91-6.3/6.3
07- 307204
ACNH X037- (194) E

IN LOS ANGELES COUNTY, ON ROUTE 405, MYERS AND SONS CONSTRUCTI ON, HERRERA, EDGAR
IN THE CITY OF | NGCEWOCD, AND ROUTE LP 18730 S. W LM NGTON
91, ROUTE 105, ROUTE 110, IN THE CITY 4600 NORTHGATE BLVD, SU TE 10 AVE #103

$1, 481,146 11/16/ 16 99%
$1,198,315 12/ 09/ 16 80%
$0 05/31/18 0

--0)
HB1

07-LA-91-6.3/8. 4
07- 286704
ACNH X037- (203) E

--0)

HA42

OF LOS ANGELES VAR

I NSTALL HI GH FRI CTI ON SURFACE

IN LOS ANGELES & LONG BEACH, AT
VARI QUS LOCATION IN THE VICINITY OF

DOM NGUEZ CHANNEL

| MPLEMENT STORM WATER M TI GATI ON

SACRAMENTO CA 95834
(916) 283- 9950

OHL USA, | NC
1920 MAIN ST STE 310

IRVINE CA 92614
(949) 242- 4432

RANCHO DOM NGUEZ, CA
90220
(310) 609- 0264

GALLARDO, SAM

18730 S W LM NGTON
AVE STE#103

RANCHO DOM NGUEZ, CA
90220

(310) 609- 0266

SUSPENDED

$9, 959,432 03/16/18
$0 04/09/18
$0

0%
0%
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-6.5/ 11 IN LOS ANGELES COUNTY ON ROUTES 91  AUTOBAHN CONSTRUCTI ON | NC. TON, THANG $7, 985,994 12/ 30/ 15 86%
07-290104 AND 105 AT VARI OUS LOCATI ONS 933 N. BATAVI A ST. 17912 CRUSADER AVE. $7,959,013 01/25/16 93%
HSNHPG -( )X I NSTALL CONCRETE BARRI ERS & SU TE 101 $0 10/21/18
7184- E -() ORANGE CA 92867 CERRI TGS, CA 90703
(714) 769-7025 (562)86013085
HB1
07-LA-91-7.0/7.2 I N CARSON, ON EASTBOUND 91 AT MAIN ST SEMA CONSTRUCTI ON, | NC. HERRERA, EDGAR $696, 111 06/ 12/ 17 71%
07-4T6304 / ALBERTONI OFF RAMP-ON RAMP AREA 320 GODDARD WAY SUI TE 150 18730 S. W LM NGTON $655,22€ 8?;?8;%; 93%
RE- GRADE SLOPE, | MPROVE DRAI NAGE, AVE. #103
IRVINE CA 92618 06/ 05/ 18
(949) 470- 0500 RANCHO DOM NGUEZ, CA SUSPENDED
HAd 90220
(310) 609- 0264
07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN |-710 USS CAL BUI LDERS TRAN, KELVI N $16,043,976 01/13/16  100%
07-306204 I N LONG BEACH AND 183RD STREET IN 8051 MAI N STREET 11229 S WOODRUFF $13, 216, 782 02/ 03/ 16 81%
NHP- P091- (142) E $0 09/30/18
0O CERRI TOS STANTON CA 90680 AVENUE
o MAJOR ROADWAY REHABI LI TATI ON DOWNEY, CA 90241
(714) 828- 4882 (562) 401 3333
HA22
07-LA-91-11.4/11.4 IN LOS ANGELES COUNTY, | N LONG BEACH, PONELL CONSTRUCTORS | NC HERRERA, EDGAR $1,243,190 01/18/18 40%
07-291704 AT THE BUTLER- ARTESI A UNDERCROSSI NG 8555 BANANA AVENUE 18730 S W LM NGTON $468,057 02/02/18 37%
ACNH P091- (146) E BRI DGE $0 09/ 26/ 18
0 FONTNA CA 92335 AVE #103
o UPGRADE BRI DGE RAI LI NGS NCHO DOM
(909) 356- 8880 RA NGUES,  CA
Aot 90220
(310) 609- 0364
07-LA-91-11.8/14. 1 IN THE CI TY OF LONG BEACH, FROM LOS STL LANDSCAPE, | NC. AR AS, JUAN $1, 093, 603 10/ 31/ 17 22%
07-296204 ANGELES RI VER BRI DGE TO DOWNEY AVENUE 8122 COVPTON AVE. 11229 SOUTH WDODRUEE $802,364 11/17/17 23%
ACNH PO91- (145) B ENHANCE Hi GHWAY WORKER SAFETY BY AVENLE $0 07/26/18
--0) LOS ANGELES CA 90001 EY A 90241
(323) 581- 8200 (562)461-3333
HB34
07-LA-91-12.9/13.7 IN LOS ANGELES COUNTY LONG BEACH WB  CALPROMAX ENGI NEERING INC  HERRERA, EDGAR $433,096 09/ 12/ 16 89%
07-4T7704 91 ONRAMP FROM NB CHERRY AVE EB 91 650 N. ROSE DR #186 18730 S W LM NGTON $421,12€ égjéijig 99%
ONRAMP FROM SB PARAMOUNT BLVD AVE STE 103 05/ 30/ 18
PLACENTI A CA 92870
MODI FY SI GNAL/ LI GHTI NG RANCHO DOM NGUEZ, CA SUSPENDED

HB4N

(714) 757-5738

90220
(310) 609- 0264
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-1.3/6.3 IN LOS ANGELES COUNTY AT VAR QUS VESTCOAST PUBLI C WORKS, INC  AZI MA, HASSAN $993,840 10/11/17 0%
07-298604 LOCATI ONS 20058 VENTURA BLVD #318 $0 11/20/17 9
3212 ROSEMEAD BLVD 0%
ACNH QLO1- (323)E ROADSI DE SAFETY | MPROVEVENTS £100 $0 08/17/18
--0) WOODLAND HILLS CA 91364 EL MONTE. CA 91731
(818) 256- 9401 626 572’6732
HB34 (626) 572-
07-LA-101-1.5/29. 1 IN LOS ANGELES COUNTIES IN LOS POWELL CONSTRUCTORS | NC VENKATARANAN, $14, 474,557 02/ 21/ 18 0%
07-300404 ANGELES AND NEAR CALABASAS FROM 0.1 8555 BANANA AVENUE KAL YANAKRI SHNAN $0  03/20/18 0%
ACNH QLO1- (332)E $0 ?
M LE SOUTH OF ROUTE 101/110 FONTANA CA 92335 9225 CRANFORD ST
-0 SEPARATION TO 0.1 M LE NORTH OF MUR PACO MA, CA 91331
HA42 SO L STABI LI ZATI ON & STORM WATER (909) 356- 8880 (714) 376- 2022
07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $898,460 12/23/14 0%
07-2838U4 BEAUDRY AVE TO HAZELTINE AVE AVENUE 689 EAST SAN BERNARDI NO RD 902 SAN GABRI EL BLVD $822,560 01/29/15 0%
STPE- X037- (173) E PLANTI NG AND | RRI GATI ON ROSEMEAD CA 91770 $0 05/22/19
-0 COVINA CA 91723 (626) 572- 6700
(909) 599- 1612 PLANT EST
B34 SATI S
07-LA-101-2.8/7.4 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE, | NC. PATEL, PRAVIN $257, 434 01/ 09/ 18 1%
07-307904 AT VARl OUS LOCATI ONS FROM ALVARADO 8122 COVPTON AVE. 902 SAN GABRI EL BLVD $4, 6;2 f{g; gf{; ig 204
STREET UNDERCROSSI NG TO CAHUENGA ROSEMEAD, CA 91770
BOULEVARD UNDERCROSSI NG LGS ANGELES ~ CA 90001 (626) 572- 6700
PAVEMVENT REHABI LI TATI ON (323) 581-8200
HA22
07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTINEZ LANDSCAPE CO, INC. AMADI, PATRICIA $1, 278,755 09/29/ 15 0%
07-292104 | NTERCHANGE 12357 SAN FERNANDO ROAD $1,314,552 10/ 14/ 15 9
13171 TELFAI R AVE 0%
NHP- X037- (182) E VAl NTENANCE SAFETY 2012 SHOPP U TE 101 $0 04/27/18
-0 SYLMAR ~ CA 91342 SYLMAR, CA 91342
(818) 364-9188 818) 364- 2760 el
HB34 (818) 364- SATI S
07- LA-101-11. 8/35. 3 IN LA COUNTY FROM JUNCTI ON 170 TO MYERS AND SONS CONSTRUCTI ON,  VENKATARANAN, $56, 616, 655 11/19/14  100%
07-294704 VI RGENES CANYON ROAD LP KAL YANAKRI SHNAN $52, 357,045 12/10/14 95%

NHP- QLO1- (247) E
--()

HA22

State of California Department of Transportation

SLAB REPLACEMENT/ COLDPLANE AC O'L

4600 NORTHGATE BLVD

SACRAMENTO CA 95834
(916) 283- 9950

9225 CRANFORD AVE
PACO MA, CA 91331
(818) 768- 1939

$0 07/20/18
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-101-16.7/16.7 IN LOS ANGELES NORTHBOUND 101 OFF-  PETERSON- CHASE GENERAL SAYKALI, ZARF $321,125 05/11/15  100%
07-4T6104 RAMP AT SEPULVEDA BOULEVARD ENG NEERI NG CONSTRUCTI ON, | NC. 12975 CULVER BLVD. $313, Ogg 835 2519; 12 97%
CURB RAMPS/ MODI FY SI GNAL/ LI GHTI NG 16351 CONSTRUCTI ON Cl RCLEVEST | 0S ANGELES, CA. 90066
IRVINE, CA 62606 (310) 821- 1847 OVER RUN
HB4N (949) 252- 0441
07- LA-101-29.2/38. 1 IN LOS ANGELES COUNTY BETWEEN MUREAU C. A. RASMUSSEN, |NC. VENKATARANAN, $6, 370, 154 12/ 09/ 16 47%
2&@858‘1‘ (045 ROAD AND VENTURA COUNTY LI NE 28548 LI VI NGSTON AVENUE KAL YANAKRI SHNAN $4, 552, 9;3 8;; g?; i; 69%
i STORM WATER M TI GATI ON BEST
wea s o s s e e
(661) 367- 9040 818) 768. 1039
HA42 (818) 768-
07- LA- 101-30. 9/ 38. 2 IN LOS ANGELES AND VENTURA COUNTIES  STL LANDSCAPE, | NC. RILEY, JAMES $1, 504,930 12/01/17 32%
07-291104 AT VARI QUS LOCATI ONS 8122 COMPTON AVE. $117,344 12/18/17 0
1525 RANCHO CONEJO 8%
ACNH- X037- (200) E | NSTALL/ MODI FY ADA RAMPS & BLVD STEL02 $0 09/ 04/ 18
--() LOS ANGELES CA 90001 THOUSAND OAKS. CA 91320
(323) 581- 8200 213)507- 7938
HB71 (213) 507-
07-LA-101-/1.9 IN LA FROM RTE 5 TO RTE 110 RV CONCRETE, | NC. CHUNG, DEREK $5, 738,851 02/28/18 2%
07-300804 REPLACE CONCRETE PAVEMNT & ADA CURB 605 E COMMVERCI AL ST 2 SAN GABRI EL BLVD $23,400 03/20/18 9
ACNH- QLO1- (331) E igSESN';ADGACA 51770 $0 05/15/ 19 0%
--() ANAHEI M CA 92801 626)572. 6700
(714) 855- 4201 (626) 572-
HA22
07- LA-101-/25.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL VENKATARANAN, $13,085,573 05/12/ 16 53%
07-2827U4 AT VARI QUS LOCATI ONS FROM ROUTE 5/ 60 ENG NEERI NG CONSTRUCTI ON, | NC. KAL YANAKRI SHNAN $8, 148,403  05/26/16 62%
NHP- X037- (192) E $0 06/ 20/ 18 0
0 SEPARATION TO 0.1 M LE VEST OF 16351 CONTRUCTION CI R VEST 9225 CRANFORD AVE.
o VENTURA BLVD OC AND ON R
ROADSI DE SAFETY | MPROVVENTS I RVINE  CA 92606 ngf; 5’25.52331331
HB1 (949) 252- 0441
07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BUI, KEVIN $2,952,356 04/13/ 16 87%
ﬂaﬁ?gﬁggf‘(omm ANAHEI M STREET OVERHEAD | NDUSTRI AL COATI NGS, | NC. 11229 S. WDODRUEF $2, 309, Zgg 82; %f ig 78%
CLEAN AND PAI NT STEEL BRI DGE 11650 WESTERN AVE. AVENUE

-0 DPWWEU. CA/ 90241 SUSPENDED

STANTON CA 90680
(562) 401- 3333

HA21 (562) 305- 1520
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Statement of Ongoing Contractsasof 03/20/18

06/ 08/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 105-6. 6/ 8 IN LOS ANGELES COUNTY AT 1-105/1-110 ALDRI DGE ELECTRIC, |NC. OREGEL, MARTI N $2, 481,294 11/15/16 27%
07-297404 | NTERCHANGE 844 EAST ROCKLAND ROAD 11229 S. \WOODRUFF $591,558 01/11/17 24%
ACHS- | MaX- (371) 9 I NSTALL SAFETY LI GHTI NG AT AVE $0 05/30/18
--0) LI BERTYVI LLE |L 60048 BV CA 90241
(847) 247-5274 562) 401- 3333
HB1 (562) 401-
07-LA-105-12.7/14. 1 IN LOS ANGELES COUNTY AT ROUTE 105  PTM GENERAL ENG NEERI NG HERRERA, EDGAR $3,377,428 12/11/15 95%
EJL_P(Z}gZ«ZJg‘;-(lss) c AND 710 | NTERCHANGE SERVI CES | NC. 18730 S. W LM NGTON $3, 179, sgé (1)55 gg; ig 93%
0 I NSTALL SAFETY LI GHTI N& SI GNI NG 5942 ACORN ST. AVE #103
R VERSI DE CA 92504 sgzjzcoo DOM NGUEZ, - CA SUSPENDED
HB1 (951) 710- 1000
(310) 609- 0264
07- LA-105-/18.1 IN LOS ANGELES COUNTY, FROM KDC I NC., DBA DYNALECTRIC ALONZO, BERNARD $4, 470,797 11/09/ 17 7%
07-304604 CALI FORNI A STREET AND | MPERI AL 4462 CORPORATE CENTER DR. 13230 FI RESTONE BLVD. $81,848 12/18/17 204
AC'(;V‘ 105- (020) E H GHVWAY TO STUDEBAKER ROAD L5 ALAM TOS A 90720 STE E-2 $0  02/03/20
UPGRADE TRANSPORTATI ON MANAGEMENT SANTA FE SPRI NGS, CA SUSPENDED
(714) 828- 7000 90670
HB4N
(562) 345- 3145
07-LA-110-8.0/9 IN LOS ANGELES COUNTY, FROM 405/110 OHL USA, INC GALLARDO, SAM $16, 579,574 02/27/18 0%
07-293704 | NTERCHANGE TO TORRANCE BLVD OFF- 1920 MAI N STREET STE 310 18730 S. W LM NGTON $0 03/09/18 0%
ACl M X037- (199) E $0
0O RAVP IRVINE CA 92614 AVE #103
o W DEN SHOULDER & AUXI LI ARY LANE NCHO DOM
(949) 242- 4432 5'8220 NGUEZ,  CA
HB4N
(310) 609- 0266
07- LA-110-9. 8/ 14 IN LOS ANGELES COUNTY ON ROUTES 110 PETERSON- CHASE GENERAL HERRERA, EDGAR $1, 438,546 03/ 14/ 17 99%
07- 3Ws404 AND 105 ENG NEERI NG CONSTRUCTI ON, 18730 S. W LM NGTON $1, 329,284 04/28/17 92%
BRI DGE PRESERVATI ON: REPLACE JOINT 16351 CONSTRUCTI ON Cl RCLE VES AVE. STE 103 $0 07/15/18
IRVINE CA 92606 sgzjzcoo DOM NGUEZ, - CA
HVB (949) 252- 0441
(310) 609- 0264
07-LA-110-17.9/19.5 IN THE CI TY OF LOS ANGELES ON ROUTE WESTCOAST PUBLI C WORKS, INC. HERRERA, EDGAR $869,998 10/30/17 83%
07-295904 110 FROM SLAUSON AVENUE TO MK JR. 20058 VENTURA BLVD, #318 $4,125 11/17/17 .
AC M 110- (834) E 18730 S W LM NGTON S0 09/30/ 18 0%

--0

HB34

BLVD UNDERCROSSI NG
ROADSI DE SAFETY | MPROVEMENTS

WOODLAND HILLS CA 91364
(818) 256- 9401

AVE. #103

RANCHO DOM NGUEZ, CA

90220
(310) 609- 0364
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-23.7/25.5 IN LA CITY, NORTHBOUND SR-110 FOUR- FERREI RA CONSTRUCTI ON CO,, GUI RGUI S, SHERIF $1, 976,913 01/31/17 98%
07-297704 LEVEL STRUCTURE TO NCRTHBOUND | - 5 I NC. 1041 W BADI LLO SUI TE $1, 859,247 02/21/17 94%
AC??'PllO'(lgE) SEPARATI ON 15188 VI STA DEL RI O AVE 112 $0  04/25/18
o I NSTALL SAFETY LI GHTI NG
CHINO CA 91710 ?Ezgyéégcﬁegi722 SUSPENDED
HB1 (909) 606- 5900
07-LA-118-4.8/4.8 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON COMPANY,  MOHSENZADEH, ALl $1, 401,245 06/27/16  100%
07-2849U4 ON VESTBOUND ROUTE 118 AT TAMPA I NC. 13171 TELFAI R AVE. $1,417,920 07/21/16 100%
AVENUE OFF- RAMP 26320 LESTER Cl RCLE SYLMAR, CA 91342 %0 82523512
W DENI NG WVESTBOUND OFF- RAMP .
CORONA CA 92883 (818)746- 0669
HB4C (951) 674- 7352
07-LA-118-/14.3 IN AND NEAR THE CI TY OF LOS ANGELES, SECURI TY PAVI NG COVPANY, AL- JAMVAL, A $19, 929, 678 12/29/16 56%
07-302104 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVE 13171 TELFAI R AVE. $10, 884, 133 01/ 19/ 17 51%
ACNH- P118- (65E) 210; ALSO ON ROUTE 27 (TCPANGA CANYON 0 o #101 $0 11/21/18
0 BOULEVARD) FROM DEVON 818) 362- 9200 SYLMAR, CA 91342
REHABI LI TATE PAVEMENT ( ) ) (805) 797- 1348
HA22
07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY | N BURBANK FROMMARTI NEZ LANDSCAPE CO., SHALVIRI, ALl $976, 732 11/21/14 0%
07-287204 0.1 MLE WEST OF PASS AVENUE 12357 SAN FERNANDO ROAD 2090 FERN LANE $977,500 12/31/14 0%
NHP- P134- (037) E OVERCROSS| NG TO BOB HOPE DRI VE GLENDALE, CA 91208 $0 11/02/18
--0) SYLMAR CA 91342
UNDERCROSS| NG 618) 364. 9188 (818) 637- 2506 PLANT EST
STORM WATER SOURCE CONTROL (818) 364- SATI S
HA42
07- LA-138-44.9/44.9 IN LA | NTERSECTI ON OF PALMDALE AND V A P CONSTRUCTI ON | NC TIEU, FRED $332,075 06/22/16 89%
07-4P0204 12TH ST 15705 Bl RCHWOOD ST 45120 13TH STREET $346,084  09/28/16 40,
I NSTALL TRAFFI C SI GNAL VEST $0 03/23/18
LA MRADA CA 90638 LANCASTER, CA 93534
(714) 253- 3270 o1 726, D140 SUSPENDED
HB4N (661) 726-
07- LA- 138- 46. 7/ 50 IN LOS ANGELES ROUTE 138 FROM 30TH  C. A. RASMUSSEN, | NC. TIEU, FRED $4, 248,250 03/ 20/ 18 13%
07-307404 STREET E TO E AVENUE S 28548 LI VI NGSTON AVENUE 45120 13TH STREET $35,875 04/11/18 9
ACNH P138- (059) E 5120 13TH S $0  03/28/19 1%

--0

HA22

PAVEMENT PRESERVATI ON & ANMERI CANS

VALENCI A CA 91355
(661) 367- 9040

VEST
LANCASTER, CA 93534
(661) 726- 0148
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 138-58. 5/ 60. 2 IN LA COUNTY NEAR PEARBLOSSOM FROM C. A RASMUSSEN, | NC. TIEU, FRED $8, 320,236 02/ 22/ 17 26%
07-293504 0.7 M WEST OF 121ST STREET TO 28548 LI VI NGSTON AVENUE 45120 13TH STREET $294,476  03/13/17 4%
ACNH- P138- (056) E $0  06/26/ 19
LONGVI EW ROAD VEST
-0 W DEN (SEG 9)FR 2 TO 4 LN W MEDI AN VALENCI A CA 91355 LANCASTER, CA 93534
(661) 367-9040 (661) 726- 0148
HE13
07- LA- 138-69. 9/ 75 IN LA INPINION H LLS FR 0.5 M EO RTE GRANI TE CONSTRUCTI ON COMPANY Tl EU, FRED $9,301,783 02/25/15  100%
(S).'T';Dé?gi’gg-(OSZ)E 18/ SAN BERNARDI NO CNTY LN 213 E. COLUMBI A WAY 45120 13TH STREET $8, 174, 828 8?5 18; ig 100%
CP PVMI & OVERLAY W TH HOT M X AC VEST
-0 LANCASTER - CA 93552 LANCASTER CA 93534 03/ 051 18CO\/PLETED
(661) 726- 4447 (661) 726- 0148
HB1
07- LA- 170- 14. 6/ 20. 6 IN LOS ANGELES COUNTY, FROM ST 101 C. A RASMUSSEN, |NC. AL- JAMAL, ABDUAL $2, 601,437 05/ 08/ 17 99%
g&aV\gf% (005) E 170 SEP 53-1336R TO JCT 5. 28548 LI VI NGSTON AVENUE 13179 TELFAI R AVE $2, 266, 2;3 8% gg; 1; 87%
i DI GOUTS & SLURRY SEAL RAMPS, CPOL SYLMAR CA 91342
--0) VALENCI A CA 91355 (805) 787. 1348
(661) 367- 9040
HML
07-LA-210-1.6/6 IN LOS ANGELES COUNTY AT VAR OUS JABRE CONTRACTI NG | NC. AMADI, PATRICl A $348,260 04/21/17  100%
07-3WL104 LOCATI ONS FROM 0.1 M LE EAST OF 1813 MANZANI TA LANE 13171 TELFAIR ST., $338, 4;3 f{g; %g; i; 100%
GLENDOAKS BOULEVARD TO 0.1 M LE EAST SUITE 101
MANHATTAN BEACH CA 90266 03/ 28/ 18
OF PAXTON STREET 310) 545. 5015 SYLMAR, CA. 91342
HVB LI NE AND REPAI R CULVERTS ( ) ) (805) 391- 3555
07-LA-210-11.1/14.8 IN LA COUNTY & CI TY OF GLENDALE 210 BURNS PACI FI C CONSTRUCTI ON | NCSHALVI R, ALl $8, 920, 000 10/ 27/ 17 88%
07- 1XF804 FWY FROM SUNLAND BLVD TO LA TUNA CNY 505 E THOUSAND OAKS BLVD 2090 FERN LANE $6, 801, 5;3 (1);5 gsi; 1; 26%
ROAD TO REPAI R FI RE DAMAGE TO GLENDALE, CA 91208
THOUSAND OAKS, CA 91360 '
FACILITIES & SLOPES DIR S E (818) 637- 2506
REPAI R & CLEAN DEBRI S FROM FI RE
20. 20 DAVAGE
201130
07- LA-210-15.6/18.5 FROM LOAELL AVENUE TO WALTONI A DR MARTI NEZ LANDSCAPE CO., INC SHALVIRI, ALI $917,026 12/01/17 68%
07-295204 ROADS| DE SAFETY | MPROVEMENTS 12357 SAN FERNANDO ROAD 2090 FERN LANE $584,060 12/18/17 64%
ACI M 210- (836)E GLENDALE CA 91208 $0
--0) SYLMAR CA 91342 '

(818) 364- 9188 (818) 254- 7383

HB34
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-16.1/25. 8 IN & NR GLENDALE & LA CANADA FLINTR FLATI RON VEST, | NC. CHAUDHARI , SUSHI LKUVAR $111, 039,572 02/ 06/ 15 68%
07-2881U4 I DGE FR DUNSMORE AV/ N LOS ROBLES AV 1770 LA COSTA MEADOAS DRIVE 1201 BALDW N PARK $97, 882,112 02/27/ 15 87%
NHPI - 210-(823)E ROADVAY REHABI LI TATI ON LD, $0 07/09/18
--0) SAN MARCOS CA 92078
(760) 916 9100 BALDW N PARK, CA 91706
A2 (213) 453- 7555
07- LA-210-18. 8/24. 9 IN LOS ANGELES COUNTY, IN THE CI TIES FERREI RA CONSTRUCTI ON CO,, MANNAA, HASSAN $5, 033,964 12/ 30/ 15 86%
07-129974 OF PASADENA AND LA CANADA FLI NTRI DGE, | NC. $4, 356,647 01/19/16
NHPI-210 -( )1 13171 TELFAIR AVE. $0 03/209/19  87%
BETWEEN JUNCTI ON |-210/SR-134 AND 15188 VI STA DEL Rl O AVE STE 101
831- E-() JUNCTI ON | - 210/ SR- 2 HNO CA 91710 SYLMAR, CA 91342
| NSTALL COMMUNI CATI ON LI NKS FOR .
HB4N (909) 606- 5900 (818)364- 2760
07- LA- 210- 20. 6/ 20. 6 IN LA COUNTY RTE 210 AT GOULD AVE OC FLATI RON VEST, | NC. CHAUDHARI , SUSHI LKUVAR $450, 000 03/07/17  100%
07- 1XC304 TO REPAI R AND RESTORE WASHED OUT 1770 LA COSTA MEADOAS DR 1201 BALDW N PARK $259, 8;‘(‘) 8‘3‘5 %i; 1; 100%
SLOPES AND CLEAN THE DRAI NAGE SYSTEMS BLVD
SAN MARCOS, CA 92078 04/ 19/ 18
DIR S EMERGENCY FORCE BALDW N PARK, CA 91706
20. 20 REPAI R & RESTORE WASHED QUT SLOPES (626) 337- 8252
201130
07- LA-210-22.3/25.8 L. A. COUNTY ON RTE 210, 134 & 710 GRI FFI TH COVPANY EL JAMAL, JANAL $2,985,000 07/29/15  100%
07-4X6304 CONNECTRTO REPLACE 12 EXI ST 3050 E BI RCH STREET 2090 FERN LANE $2, 477, 723 ééj ég; 12 83%
| RRI GATI ON CONTROLLERSW NEW SMART BREA CA 92821 GLENDALE, CA 91208
CONTRLLR PER DROUGHT EXEC ORDRDI R ’ (818) 254- 7455 OVER RUN
REPLACE | RRI GATI ON CONTROLLERS
20. 20
201130
07- LA-210-24.7/44.9 IN LOS ANGELES COUNTY, | N VAR OQUS SELECT ELECTRIC, |NC. YUE, WARREN $12, 225,940 01/06/16 82%
07-306404 CI TIES ALONG | -210 CORRI DOR, BETWEEN 2790 BUSI NESS PARK DRI VE 1041 W BADI LLO STE $9,919, 714 02/ 24/16 81%
NHPI-210 -( )1 $0 10/ 12/ 18
SR-134 & SR-57 112
830- E-() | NSTALL & UPGRADE TRANSPORTATI ON VISTA,  CA 92081 COVI NA CA 91722
(619) 460- 6060 '
LBAN (626) 339- 1601
07- LA- 210- 28. 5/ 30. 8 IN LOS ANGELES COUNTY | N PASADENA AND VELARDE CONCRETE CONSTRUCTI ON, HAI LU, MESFI N $1, 601,108 01/03/ 18 6%
07-3W6704 ACADI A FROM S| ERRA MADRE BOULE VARD | NC. 1201 BALDW N PARK $314, Ggg %; 25; ig 20%

HVB

State of California Department of Transportation

UNDERCROSSI NG TO BALDW N AVENU E
UNDERCROSSI NG
BRI DGE PRESERVATI ON

523 S. BRAND BLVD STE 201

SAN FERNANDO CA 91340
(818) 898- 2300

BLVD
BALDW N PARK, CA 91706
(213) 435- 7555
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-39.7/39.7 IN LOS ANGELES COUNTY, ON ROUTE 210 ALFARO COMMUNI CATI ONS FARDOUN, M KE $514, 877 03/19/18 0%
07-3P6804 AT THE | NTERSECTI ON OF WESTBOUND CONSTRUCTI ON, | NC. 1041 W BADI LLO ST. $0 04/16/18 0%
ROUTE 210 OFF RAMP TO AZUSA AVENUE/ 620 S BRADFI ELD AVENUE SUITE 112 $0 03/21/19
FI RST STREET. COVI NA CA 91722
MODI FY AND UPGRADE TRAFFI C SI GNAL COWPTON - CA 90221 (626) 339- 1601 SUSPENDED
(310) 669- 8949
07- LA-210-39.8/42. 2 IN LOS ANGELES COUNTY | N AZUSA FROM YAKAR CAO, RODOLFO $1,502, 715 12/29/ 14 0%
07-287304 LI TTLE DALTON WASH TO GLENDORA AVE 689 EAST SAN BERNARDI NO RD 721 BREA CANYON ROAD, $1,471,235 01/29/15 0%
NHPI - 210 - (824)E STORM WATER SOURCE CONTROL *2012 STE 6 $0 02/01/19
--0) COVINA CA 91723 VALNUT. CA 91789
(909) 599- 1612 013 7’12 4785 PLANT EST
HA42 (213) 712- SATI S
07- LA-210-/15. 8 IN LOS ANGELES COUNTY IN LOS ANGELESWESTERN STRUCTURES AMADI , PATRICl A $2,567,019 02/15/17  100%
07-3v2204 AND GLENDALE FROM NORTH CONNECTOR 6005 TYLER STREET 13171 TELFAI R AVENUE $2, 349, 732 03/ 24/ 17 89%
OVERCROSSI NG TO HONOLULU AVENUE STE 101 $0 06/30/18
R VERSI DE CA 92503
UNDERCRGSSI NG 951) 352- 4300 SYLMAR, CA 91342 OVER RUN
VB BRI DGE PRESERVATI ON:  PATCH DECK ( ) ) (818) 364- 2760
07-LA-210-/0 LA COUNTY VAR LOCS ( PORTER RANCH, GRI FFI TH COVPANY AL- JANAL, ABDUL $1, 095,000 01/10/ 18 0%
07- 1XG304 SYLMAR, LAKEVI EW TERR&SUNLAND) CREEK 3050 E BI RCH STREET 13171 TELFAI R AVE $0 02/09/18 0%
FI RE DAMAGE REPAI R FACI LI TI ES, DRAI NGE Sul TE 101 %0
BREA, CA 92821
SYS, SLOPES, SI GNSDI R S SYLMAR, CA 91342
20. 20 CREEK FI RE DAMAGE REPAI R (805) 797- 1348
201130
07- LA-405-8.7/11. 2 IN LOS ANGELES COUNTY, | N CARSON, ODONNELL CONSTRUCTION, INC.  HERRERA, EDGAR $2, 202,562 12/ 30/ 15 38%
07-287404 FROM ALAMEDA STREET TO AVALON 559 W COVI NA BLVD 18730 S W LM NGTON $2,296,978 01/14/16 0o
HSNH-PIG -( )4 $0 05/31/18
2-  97-(E BOUL EVARD SAN DI MAS CA 91773 AVE STE 103
) -(B) | NSTALL CONCRETE BARRI ERS & METAL RANCHO DOM NGUEZ, CA. SUSPENDED
--0) (909) 394- 4510 90290
HB1
(310) 609- 0264
07- LA-405-8.8/ 8.8 IN LOS ANGELES COUNTY, | N CARSON, AT MURPHY | NDUSTRI AL COATINGS,  FREMPONG SAM $5, 696,175 10/12/15  100%
07- 4Y7004 DOLORES YARD OH BRIDGE STRUCTURE)  INC. 13230 FI RESTONE BLVD $6, 365,100  10/30/15 00,
Ng'sg' 402 'E) )2 BRI DGE PRESERVATI ON - PAI NT STEEL 2704 GUNDRY AVE SUTE A $0 08/29/18
SIGNAL HILL CA 90755 i/gg/g FE SPRINGS, CA
HA21 (562) 427- 7720



--0

HB1

UPGRADE MBGR TO CONCRETE BARRI ER

16351 CONSTRUCTI ON CI RCLE VES

IRVINE CA 92606
(949) 252- 0441

AVE #103

RANCHO DOM NGUEZ, CA
90220

(310) 609- 0266
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405-12.6/21. 2 IN LOS ANGELES COUNTY, FROM |-110 TO PETERSON- CHASE GENERAL GALLARDO, SAM $13, 691, 007 04/ 06/ 16 50%
07-290004 1-105 ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $7,414,496 04/ 26/ 16 54%
Ng:;-4oz 'E) )2 I NSTALL CONCRETE BARRI ERS & UPGRADE 1792 KAl SER AVENUE AVE #103 $0  01/30/19
I RVINE CA 92614 sgégzt’DOV'NGUEZv CA SUSPENDED
HB1 (949) 252- 0441
(310) 609- 0264
07- LA-405-12.7/29.9 L. A COUNTY ON RTE 405 & 90 TO S| ERRA LANDSCAPE DEVELOPMENT, DI PSI A, M CHAEL $2,985,000 08/10/15  100%
07-4X5904 REPLACE 42 | RRI GATI ON CONTRCLLERS I NC. 12975 W CULVER BLVD $2'999'9$é ég;g?;ig 100%
W NEW SMART CNTRLLRPER EXEC ORDER 2209 1/2 CH CO AVE LOS ANGELES, CA 90066 02/ 27/ 18
DROUGHT PROCLAMATI ON DIR S EMER (310) 821- 1847 COVPLETED
REPLACE | RRI GATI ON CONTROLLERS SOUTH EL MONTE, CA 91733
20. 20
201130
07- LA-405- 16. 4/ 19. 5 IN LOS ANGELES COUNTY, | N TORRANCE, ALL AVERI CAN ASPHALT FREMPONG, SAM $933,189 06/12/12  100%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWHORNE P O BOX 2229 13230 FI RESTONE BLVD $945’523 81;2?;1; 100%
FROM 0.2 M LE SOUTH OF RTE 405/91 SEP CA 928782229 SANTA FE SPRI NGS, CA 04/ 10/ 18
TO 0.2 M LE SOUTH ?EgﬁigEG 2600 90670
WARM M X ASPHALT OVERLAY i .
™ PP (562) 345- 2905
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY | N HAWTHORNE,  SECURI TY PAVI NG COMPANY, |NC. RAM MAH NDA $13,177,620 03/01/16  100%
07-300604 I NGLEWOOD AND CULVER CI TY FROM 0.2 13170 TELFAIR AVE 12975 W CULVER BLVD $12, 164, 711 03/ 17/ 16 94%
NHPI - 405-( )3 M LE NORTH OF EL SEGUNDO BOULEVARD LOS ANGELES, CA 90066 $0 10/31/18
025- E-() UNDERCROSSI NG TO VENI CE SYLMAR -~ CA 91342
818) 362- 9200 (310) 920- 7449 OVER RUN
PAVEMENT REHABI LI TATI ON (818) 362-
HA22
07- LA- 405- 20. 6/ 20. 7 IN LOS ANGELES, NORTH BOUND 405 TO  GRI FFI TH COVPANY FREMPONG, SAM $10, 782,807 12/29/16 45%
07-3X8704 EAST & WEST 105 CONNECTOR 12200 BLOOVFI ELD AVENUE 13230 FlI RESTONE BLVD $9, 607,144  01/19/17 87%
ACNH- X037- (198) E REPAI R PCC SLAB *DI R $0 10/ 16/ 18
UNIT A
--0) SANTA FE SPRINGS CA 90670 SANTA FE SPRINGS. CA
(562) 929- 1128 90670 '
HA23
(562) 345- 9865
07- LA- 405-24. 3/ 24. 3 IN LOS ANGELES COUNTY ON ROUTE 405 AT PETERSON- CHASE GENERAL GALLARDO, SAM $320,351 01/26/18 51%
07-4T8704 LA TI JERA BOULEVARD OVERCROSSI NG ENG NEERI NG CONSTRUCTI ON, | NC. $2,018 02/21/18
SIMG 405- (036) E 18730 S. WLM NGTON $0 07/31/18 1%
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405- 28. 7/ 39. 2 IN LOS ANGELES, FROM 0.3 M LE SOUTH PETERSON- CHASE GENERAL RAM MAHI NDA $1,179, 679 01/09/ 18 40%
23:[&7?182-(037) c 02 OF NATIONAL BLVD UC TO 0.2 MLE  ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD $212, 728 82; 8?; 12 18%
0 NORTH VENTURA BLVD UC 16351 CONSTRUCTI ON ClI RCLE VEES | 0OS ANGELES, CA 90066
o RAMP PAVEMENT REPAI R & ADA CURB }
IRVINE CA 92606 (310) 920- 7449
HA22 (949) 252- 0441
07- LA- 405- 34. 0/ 35. 9 I N LA- 405 FROM GETTY CENTER DRI VE TO J MCLOUGHLI N ENG NEERI NG CO | NRAM MAHI NDA $1, 875,000 12/20/17 59%
07- 1X&G204 BEL Al R CREST ROAD TO REPAIR ALL 10641 FULTON COURT 12975 W CULVER BLVD $651, 123 8%5 ig; ig 35%
DAMAGE FROM SKI RBALL FI RE | NCLUDI NG LOS ANGELES, CA 90066
RDSIDE FACILITIES DIR S RA » CA 91730 (310) 920- 7449
REPAI R FI RE DAMAGE FROM SKI RBALL
20. 20
FI RE
201130
07- LA- 405- 39. 0/ 44. 7 LA COUNTY ON RTE 405 TO REPLACE 15  MARTI NEZ LANDSCAPE CO | NC CHAVEZ, EFRAI M $1, 285,000 08/10/15  100%
07-4X6204 EXI STNG RRI GATI ON CONTROLLERS W NEW 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $586, 5;8 82; gg; ig 100%
SMART CNTRLLRPER EXEC ORDER DROUGHT #101
SYLMAR, CA 91342 03/27/18
PROCLAMATI ON DI R S EMER SYLMAR, CA 91342
20. 20 REPLACE | RRI GATI ON CONTROLLERS (818) 364- 2760
201130
07- LA- 405- 48. 0/ 48. 5 IN LA 405 FW BETWN RINALDI ST & RTE GRI FFI TH COVPANY SALMAN, RI DWAN $1, 061,000 03/28/17  100%
07-1XC704 5/ 405SEPARATI ON TO REPAI R WASHDOUT 3050 E Bl RCH STREET 25061 AVE STANEORD $431, 4;3 82; gg; i; 83%
SUPPRT SLOPECLEAN CULVERT/ DRAI NAGE BREA CA 92821 #70
I NLET DUE STRM DMGEDI R ’ VALENCI A, CA 91355 OVER RUN
STORM DAMAGE REPAI R SLOPES & (661) 257- 0273
20. 20 DRAI NAGE
201130
07- LA-405-/29. 5 IN LOS ANGELES COUNTY FROM 0.2 M LE WSELECT ELECTRIC, |NC WANG, PAUL $5, 066, 880 01/ 04/ 17 51%
23 545471324_(983) c OF ATHERTON ST OC TO 0.2 MLE E OF 11250 FI RESTONE BLVD 13230 Fl RESTONE BLVD $2, 154, 4;3 84115 gg; 1; 43%
NATI ONAL UC AND FROM VENTURA BLVD UC SUITE E-2
-0 TO RTE 5/ 405 SEP NORMALK, -~ CA 90650
562) 807- 1860 SANTA FE SPRI NGS, CA
BN UPGRADE EXI STI NG COVMUNI CATI ON ( 90670
(562) 345- 3144
07- LA-605-4. 3/ 14. 1 IN LOS ANGELES COUNTY ON ROUTE 605  PETERSON- CHASE GENERAL ROBI LLOS, RAMON $1, 757,826 02/ 16/ 18 0%
07- 36604 FROM PM R4.3 TO PM R14.1 FROM 183RD ENG NEERI NG CONSTRUCTI ON, | NC. 13230 Fl RESTONE ig 03/ 20/ 18 0%
STREET UC TO WEST WHI TTI ER UP 16351 CONSTRUCTI ON Cl RCLE VEES BOULEVARD
METH. DECK, JO NT SEALS AND SPALL
IRVINE CA 92606 jﬁgg FE SPRINGS, CA
HVB (949) 252- 0441

(562) 345- 9901
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 605- 10. 1/ 25. 6 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. M VANG $2,327,999 12/ 20/ 17 23%
07-309804 SPRINGS AND | RW NDALE FROM TELEGRAPH 605 E COMMERCI AL ST $1,411,337 01/04/18 60%
G Ms 605- (991) E RD UCTO RCSE HILLS RD OC AND FROM $0 03/04/19
-0 RAMONA BOULEVARD OC TO RO ANAHEI M~ CA 92801
- SAFETY | MPROVEMENTS GRI NDI NG (714) 855-4201
07- LA- 605-19. 9/ 19. 9 IN LOS ANGELES COUNTY | N BALDW N PARK PETERSON- CHASE GENERAL HAI LU, MESFIN $565,026 02/15/18 0%
07-3VB504 AT WALNUT CREEK UNDERCROSSI NG ENG NEERI NG CONSTRUCTI ON, | NC. 1201 BALDW N PARK :g 03/20/ 18 0%

BRI DGE PRESERVATI ON 16351 CONSTRUCTI ON Cl RCLE VEES BLVD

IRVINE CA 92606 B/;i?/\:gl:/;?:% CA 91706

HVB (949) 252- 0441 (213) 435-
07- LA-605-/21. 3 L. A. COUNTY ON RTE 605 TO REPLACE 52 LANDSCAPE SUPPORT SERVI CES | NCALI, MASHHUR $2,385,000 10/14/15  100%
07-4X7204 EXI STI NG | RRI GATI ON CONTROLLER W NEW 15260 VENTURA BLVD #1150 13230 Fl RESTONE BLVD $1, 261, 128 815 285 12 100%

SMARTCONTRLLRS PER EXEC ORDER DROUGHT A

SHERVAN QAKS, CA 91403 04/ 03/ 18

PROCLAMATDI R S EME SANTA FE SPRI NGS, CA
20, 20 REPLACE | RRI GATI ON CONTROLLERS 90670
201130 (562) 345- 3122
07- LA- 605-/20. 2 SLAB REPLACEMENT AND GRI NDI NG PETERSON- CHASE GENERAL VWANG, M KE $22,821,289 07/21/14  100%
07-295704 PAV PRESERVATI ON, SLAB REPL/ GRNDNG ENG NEERI NG CONSTRUCTION I NC 11229 S. \\OODRUFE $21, 348, 726 08/ 06/ 14 92%

NHPI - 605 - (967) E
--()

16351 CONSTRUCTI ON Cl RCLEVEEST AVENUE $0 04/30/18

DOMNEY, CA 90241

I RVINE, CA 92606
(213) 798- 5970

HA22 (949) 252- 0441
07-LA-710-9.4/18. 4 IN LA COUNTY | N LONG BEACH AND SOUTH MARTI NEZ LANDSCAPE CO., INC. TON, THANG $1,517,160 05/ 29/ 15 0%
ﬂaﬁﬁ?giig-(szz) GATE ROUTE 405 TO FI RESTONE BLVD- 12357 SAN FERNANDO ROAD 17912 CRUSADER AVE. $1, 484, 825 %; gi; ig 0%
0 REQUI RED LANDSCAPE M TI GATI ON SYLMAR CA 91342 SUl TE 101
o LANDSCAPE *POR OF 18310
(818) 364- 9188 ng? ;Sg’ 352590703 PLANT EST

HA22 (562) 860- SATI S
07- LA-710-15. 8/ 24. 4 IN LOS ANGELES COUNTY IN THE CITIES STL LANDSCAPE, | NC. ARI AS, JUAN $2, 243,534 08/01/ 16 0%
07-289204 OF SOUTH GATE, BELL GARDENS, CI TY OF 8122 COVPTON AVE. 11229 SOUTH WDODRUEE $2, 068, 941 08; 155 16 0%
[\‘f"(P;'”O -(101)5 COMVERCE ON NORTHBOUND 710 FROMLOS /(o AVENLE $0 11/03/20

ANGELES RI VER TO SLAUSO 323) 581- 8200 DOMNEY, CA 90241 PLANT EST

STORMAATER SOURCE CONTRCL (323) 581- (562) 401- 3333 SATI S

HA42
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VAR OUS SH MM CK/ MYERS & SONS J V VWANG, M KE $119, 289,424 04/04/12  100%
2&?%31(809) \ LOCATI ONS FROM LOS ANGELES RI VER 16481 SCl ENTI FI C WAY 11229 S. \WDODRUFE $109, 834, 3% 835 gg; 1; 91%
BRI DGE TO RAMONA BOULEVARD AVENUE
--0) I RVI NE CA 92618
UNDERCROSSI NG (949) 333- 1500 DOMNEY, CA 90241 OVER RUN
LONG LI FE PAVEMENT & W DEN BRI DGES i .
A2 - (562) 401- 3333
07- LA-710-17.3/26. 3 IN LOS ANGELES COUNTY AT VARI OUS VELARDE CONCRETE CONSTRUCTI ON, WANG, M KE $985,869 03/30/16 57%
07-2v9404 LOCATI ONS ON ROUTES 710, 60 AND 10. I|NC. 11229 S. WDODRUFEF $808, 02(5) 82; %g; ig 92%
PLACE METHACRYLATE ON BRI DGE DECK, 523 S. BRAND BLVD. STE 201 AVENUE
SAN FERNANDO CA 91340 D201u13JE\7(§8C2938241
HVB (818) 898- 2300 (213) 798-
07- LA-710-20.9/24. 6 IN LA COUNTY | N COMVERCE AND BELL FLATI RON VEST, INC. 1770 LA LEE, PETER $80, 569, 551 02/ 16/ 18 1%
OAE 682%8_ 630) £ FROM SOUTH ATLANTI C BLVD TO TRIGGS  COSTA MEADOWS DRI VE SAN 11229 S WOODRUFF $195, Ggé 825 285 %2 0%
(839) STREET MARCOS, CA. 92073 AVENUE
-0 PAVEMENT REHAB & BRI DGE W DENI NG 1770 LA COSTA MEADOWS DRIVE  DOWNEY, CA. 90241
HA22 SAN MARCOS CA 92078 (562) 401- 3333
(909) 597- 8413
07-VEN-1-.7/.8 I N VENTURA COUNTY PCH VEN-1 | N MALI BUBALTAZAR CONSTRUCTION, INC  SHOHET, HOUSHANG $570,000 12/13/17 98%
07- 1XF904 TO REPAI R SI NKHOLE CAUSED BY DAMAGE 236 E. ARROW HWY 1525 RANCHO CONEJO $98, Ogg 8%5 3‘11; 12 17%
PI PE LEAK CAUSI NG SUPPORT SLOPE TO OVl NA CA 91722 BLVD #102
WASH QUT DIR S EMERGE ' THOUSAND OAKS, CA 91320
0. 20 REPAI R SI NKHOLE DAMAGE (805) 480- 4928
201130
07- VEN-1-21.2/28.5 VEN 101 N/ B ONRAMP FROM MAIN STREET C. A. RASMUSSEN | NC R LEY, JAMES $3, 200,000 04/ 19/ 17 99%
07-2X0504 TO VEN SANTA BARBARA COUNTY LINE & 28548 LI VI NGSTON AVE 1525 RANCHO CONEJO $1, 907, 9;8 8?; g; 1; 60%
VEN 1 STATE BEACHES TO REPAI R BLVD. SU TE 102
SI NKHOLES &EROSI ON DAMGEDI R S VALENCI A, CA 91355 THOUSAND QAKS, CA 91320
REPAI R/ CLEAN STORM DAMAGE & SI NK (661) 367-9040 (213) 507- 7938
20. 20 HOLES
201130
07- VEN-33-2.8/8 VEN- 150, 33 & 101 THOMAS FI RE REPAIR CROAN FENCE COMVPANY SHOHET, HOUSHANG $885,000 01/11/18 0%
07- 1X&604 MBGR REPLACE MBGR, REPLACE GUARD RAIL 12118 BLOOVFI ELD AVENUE 1525 RANCHO CONEJO 23 03/ 05/ 18 0%
TERM NAL SYSTEM & CRASH CUSHI ON @ VAR
SANTA FE SPRI NGS, CA 90670 BLVD SUITE 102
LOCATIONS DIR S EM THOUSAND OAKS, CA 91320
THOMAS FI RE MBGR REPAI R/ REPLACE .
20, 202011 @ (805) 480- 4928

30

State of California Department of Transportation

VAR LCCS
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-33-13. 9/30. 5 IN VENTURA CTY VEN 33 0.2 M NORTH  POAELL CONSTRUCTORS | NC. DAVI S, ALAN $10, 755,000 01/11/18 98%
07- 1XG804 CCzY QJAI RD TO SESPE CREEK TO REPAI R8555 BANANA AVE 1525 RANCHO CONEJO $1, 828, 123 83; ig; 12 17%
THOVAS FI RE DAVAGE & SUBSEQUENT STORM_ .\ . oo BLVD #102
SLOPE DAMAGDIR S EM ’ THOUSAND QAKS, CA 91320
20. 20 REPAI R THOVAS FI RE & STORM DAMAGE (805) 480- 4928
201130
07- VEN- 33- 15, 4/ 52 IN VEN COUNTY RTE 33 FROM MATILIJA  BURNS PACI FI C CONSTRUCTI ON | NCI RA, ALFRED $4, 670,000 04/07/17  100%
07- 1XC904 HOT SPRINGS RD TO CORRAL CANYON CREEK 505 E THOUSAND QAKS BLVD 1525 RANCHO CONEJO $4, 185, 728‘ 825 ég; 1; 90%
TO SCALESLOPES & REMOVE LOGCSE - AND OAKS. CA 91360 BLVD SU TE 102
UNSTABLE MATERIAL DIR S EME QS ! THOUSAND QAKS, CA 91320 OVER RUN
REPAI R TO DMGED ROADWAY & UNSTABLE (805) 480- 4928
20. 20
SLOPE
201130
07- VEN-33-15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM  C. A, RASMUSSEN, |NC. I RA, ALFRED $6, 398,487 11/28/ 16 20%
g7- 305204 15.7 OF PM15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $3,857, 744 12/21/ 16 61%
T- 47C8- (004) E REPAI R SLOPE FA! LURE $0  01/11/22
BLVD #102
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 805 480. 4028
HA23 (805) 480-
07- VEN-33-/ 6 ON ROUTE 33, BETWEEN 101 AND 0.4 M LE ORTI Z ENTERPRI SES, | NC. DAVI S, ALAN $7, 901,422 03/14/16 82%
RIL-P_ZZ(gg%(l%) c NORTH OF CASI TAS VI STA ROAD AND ON 6 CUSHI NG SUI TE 200 1525 RANCHO CONEJO $7, 500, zgé 82; gg; ig 94%
ROUTE 101 BETWEEN NORTH OF VESTLAKE BLVD STE102
-0 BOULEVARD AND NCRTH O IRANE CA 92618 THOUSAND QAKS, 91320
" STORMAATER M TI GATI ON  THROUGH (949) 753-1414 (805) 480- 4928
07- VEN-34-10. 4/12. 1 I'N VENTURA COUNTY RTE 34 AT UNI ON ENGI NEERI NG COMPANY, | NCARROYO, HECTOR $650, 000 03/27/17 87%
07-1XC504 I NTERSECTI ON OF LAS POSAS TO REMOVE & PO BOX 1000 1525 RANCHO CONEJO $531, 8;3 825 gi; 1; 82%
REPLACE 8 EXI STNGDRAI NAGE SYSTMS & BLVD SUI TE 102
REPAI R DAMAGED ROADVAY DIR S VENTURA, CA 93002 THOUSAND OAKS, CA 91320
REPAI R DRAI NAGE SYSTEMS DUE TO (805) 480- 4928
20. 20 STORVS
201130
07- VEN-101-.1/4.5 I'N VENTURA COUNTY NEAR THOUSAND QAKS SECURI TY PAVI NG COMPANY INC | RA, ALFRED $28, 772,124 11/21/13 69%
%Zl;ﬁé?%g‘;_(l%) c FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $28, 885, 4;3 éi; ég; 12 99%
101/ 23 | NTERCHANGE BLVD #102

--0

HB4C

State of California Department of Transportation

SYLMAR CA 91342

W DEN FREEVAY, RAMPS, RECONSTR MED

(818) 362- 9200

THOUSAND OAKS, CA 93065
(805) 480- 4928
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 101- 29. 8/ 29. 8 IN VENTURA AT ASH STREET PEDESTRIAN GU LLS, |NC DBA | NTEGRI TY RILEY, JAMES $331,577 07/14/17  100%
07- 290404 OVERCROSSI NG, LANDSCAPE AND CONCRETE 1525 RANCHO CONEJO $339, 3;3 82; gg; 1; 100%
UPGRADE ADA RAMPS & ACCESSI BI LI TY 313 E ORANGE GROVE BLVD #290 BLVD #102 03/ 19/ 18
PASADENA CA 91104 T8005US4A§5 ?;\g:' CA 91320 COVPLETED
HB71 (909) 628- 9310 (805) 480-
07- VEN- 101- 40. 4/ 43. 6 I'N VENTURA COUNTY FROM .6 M LE NORTH C. A. RASMUSSEN, | NC. RILEY, JAMES $3,816,695 03/30/16  100%
ﬂaﬁ?g}gg?(zssm OF MOBI L PI ER UNDERCROSSI NG TO 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $3, 562, 8;3 8‘215 3(13; ig 100%
VENTURA/ SANTA BARBARA COUNTY LI NE BLVD #102 09/ 27/ 18
-0 PAVEMENT REHABI LI TATI ON VALENCI A~ CA 91355
THOUSAND OAKS, CA 91320 COVPLETED
(661)367-9040 (805) 480- 4926
HA22
07- VEN- 118-19. 1/ 30. 5 I N VENTURA COUNTY, | N MOORPARK AND  SECURI TY PAVI NG COMPANY, |NC. |RA, ALFRED $911,097 01/10/18 18%
07-307604 SIM VALLEY, FROM 0.3 M LE EAST OF 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $371,904 02/02/18 41%
ACNH- P118- (066) E ARROYO SIM OVERHEAD TO 2.1 M LES BLVD STE102 $0 08/30/18
-0 VEST OF LOS ANGELES COUNTY SYLMAR  CA 91342 THOUSAND OAKS, CA 91320
PAVEMENT REHABI LI TATI ON (818) 362- 9200 (805) 480- 4928
HA22
07- VEN- 126- 8. 2/ 12. 6 I'N VENTURA COUNTY AND NEAR SANTA C. A RASMUSSEN, |INC. ARROYO, HECTOR $2,025,067 01/10/18 26%
07-312404 PAULA AT VAR OUS LOCATI ONS FROM 0.2 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $593,941  02/02/18 29%
ACNH P126- (054) E M LE EAST OF TODD ROAD OVERHEAD TO BLVD #102 $0 10/18/19
-0 0.1 MLE WEST OF SANTA PAU VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
STORM WATER M Tl GATI ON (661) 367-9040 (205) 480- 4928
HA42
07- VEN- 126- 13. 6/ 34. 6 IN VEN FR HAUN CRK BRIDGE / CNTY LN GRANI TE CONSTRUCTI ON COMPANY DAVI S, ALAN $16, 688, 816 01/11/18 5%
07-301404 SLAB REPLACE & CP OL AC 5335 DEBBI E RD NCHO $29,700 02/02/18
ACNH 126- (055) E ;ﬁ\zg Fs?a o CONEJO $0 05/ 21/ 20 0%
--() SANTA BARBARA CA 93111 THOUSAND OAKS. CA 91320
(805) 964- 9951 805) 480- 4928
HA22 (805) 480-
07- VEN-126-/13. 6 I'N VENTURA COUNTY ON VEN 126 FROM C. A RASMUSSEN, |INC. ARROYO, HECTOR $11, 817,002 01/24/18 10%
07-302204 ROUTE 101 TO HAUN CREEK BRI DGE 28548 LI VI NGSTON AVENUE NCHO $28,800 02/21/18
ACNH- P126- (056) E 1525 RA CONEJO $0  04/12/19 0%

--0

HA22

PAVEMENT REHAB

VALENCI A CA 91355
(661) 367- 9040

BLVD STE102
THOUSAND OAKS, CA 91320
(805) 480- 4928
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 8. 7/ 29. 8 I'N VENTURA COUNTY , ALONG ROUTE 150 C&W CONSTRUCTI ON SPECI ALTIES, DAVI S, ALAN $388,493 06/26/17  100%
07- 478204 UPGRADE & REPLACE GUARDRAI L I NC. 1525 RANCHO CONEJO $343,519  07/27/17 150,
STHG- P150- (027) E $0 02/21/18
0 2419 PALMA DRI VE BLVD. STE102 05/ 17/ 18
VeNTURA G 93003 THOLSAD OHKS, A 91320
HB1 (805) 642- 0204
07- VEN- 150- 19. 9/ 32. 7 I'N VENTURA COUNTY VEN- 150 FROM REEVES ALCORN FENCE COMPANY IRA, ALFRED $935,000 01/11/18 38%
07- 1XG604 ROADNEAR QJAI TO ROYAL QAKS PL.IN P.O BOX 1249 1525 RANCHO CONEJO $115, 5;8 82; gg; ig 12%
SANTA PAULA REPLACE/ REPAI R MBGR & BLVD SUI TE 102
CRASH CUSI ON REPLACEDI R SUN VALLEY, CA 91353 THOUSAND QAKS, CA 91320
THOMAS FI RE DAMAGE REPAI R/ REPLACE (805) 480- 4928
20. 20
MBGR
201130
07- VEN- 150- 20. 1/ 0 IN VEN COUNTY A CULVERT UNDERNEATH  SUMMER CONSTRUCTI ON | NC DAVI S, ALAN $485,000 11/29/17 0%
07- 1X&004 RTE 150TO REPLACE DAMAGED RCB CULVERT 15245 TELEGRAPH RD 1525 RANCHO CONEJO ig 01/11/18 0%
& REPAI R OTHER DAMAGE RELATED TO BLVD #102
SANTA PAULA, CA 93060
DRAI NAGE SYSTEM DIR S EM THOUSAND OAKS, CA 91320
20. 20 REPAI R DAMAGED RCB CULVERT (805) 480- 4928
201130
07- VEN- 150- 27. 4/ 29. 4 IN VENTURA COUNTY NEAR SANTA PAULA C. A. RASMUSSEN, |NC. DAVI S, ALAN $3,092,316 06/30/16  100%
g%?z(gczéfl(omm AT 1.1 MLES VEST OF SI SAR CREEK AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2, 971, Ogg 8;; ég; ig 95%
AT 0.8 MLE SOUTH OF SANTA PAULA BLVD STE102
--0) VALENCI A CA 91355
CREEK. 661) 367. 9040 THOUSAND OAKS CA 91320 OVER RUN
REPAI R SLOPE FAI LURE (661) 367- (805) 480- 4928
HA23
07- VEN- 150-/13. 3 I'N VENTURA COUNTY, IN QJAI AND C. A RASMUSSEN, |NC. I RA, ALFRED $4,937,558 05/19/16  100%
g7- 20104 VENTURA FROM THE SANTA BARBARA COUNTY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $6,045,982  06/15/16 (g9,
TP- P150- (026) E LINE TO 0.1 MLE VEST OF BRI DGE $0 01/22/18
: BLVD #102 03/ 23/ 18
--0) ROAD VALENCI A CA 91355
. 661) 367- 9040 THOUSAND OAKS, CA 91320
™ RUBBERI ZED HOT M X ASPHALT OVERLAY ¢ (805) 480- 4928
Totals: Authorized Final Amt: $2, 574,593, 079 Completed to Date: $1, 721, 739,575  Work ThisMonth: $0

State of California Department of Transportation




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-1-2.7/12.1 07-290804
07-LA-1-11.5/26 07- 309904
07-LA-1-23.9/26.1 07- 3VB204
07-LA-1-35.2/59.9 07-3WL204
07-LA-1-41.7/41.7 07- 3P7904
07-LA-1-41.8/42.8 07-1XC204
07-LA-1-46.9/62.9 07-4Y6704
07-LA-1-50.3/51.1 07- 1XE604
07-LA-1-51.4/51.8 07- 333404
07-LA-1-/0 07-4X9304
07-LA-2-10.6/12.7 07- 3WB304
07-LA-2-14.4/21.6 07- 39604
07- LA-2-20. 0/ 20 07- 240704
07-LA-2-17.8/19.5 07-292204
07-LA-2-/0 07- 4X9204
07-LA-5-1.7/3.9 07- 3W1904
07-LA-5-1.8/3 07-2159C4
07-LA-5-2.7/4 07-215934
07-LA-5-4.0/5.8 07-215944
07-LA-5-5.8/6.8 07-215954
07-LA-5-6.8/11.8 07- 3Ww804

07-LA-5-13.7/26.7 07- 305504
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- LA-5-13.8/19.2 07- 300704
07-LA-5-14.9/16.8 07-272404
07-LA-5-16.1/17 07-296404
07-LA-5-18.2/26.7 07-284204
07-LA-5-18.4/23.2 07-258404
07- LA-5-20. 3/20. 3 07- 12404
07- LA-5-20.3/53.9 07- 3W2304
07-LA-5-25.2/25.9 07-293404
07-LA-5-25.2/27.5 07-2777U4
07- LA-5-26.6/31.3 07- 1XEO04
07-LA-5-26.7/29.4 07-121844
07-LA-5-29.4/31.6 07-1218WM
07-LA-5-35.0/47.1 07- 1XE204
07- LA-5-44. 2/ 46 07- 306004
07-LA-5-54.1/0 07- 1X404
07-LA-5-C 43.9/C46.3 07- 302904
07- LA-5-45.4/61.2 07-252624
07-LA-5-/1.5 07-2159U4
07-LA-10-11.0/ 14 07-296004
07- LA-10-22. 3/ 28.2 07- 318004
07- LA-10-24.8/46.7 07- 3W2004

07- LA-10-33.2/37.2 07-1170U4

0 0 N N N N NN o oo oo o oo oo o gD



Cnty Rt Pm

07-LA-10-37.2/42. 4
07-LA-10-2.1/14.8
07-LA-14-27.6/28.6
07- LA-14-33.2/58.3
07- LA-14-32.1/60.7
07-LA-22-.9/1.3
07-LA-22-/1.5
07-LA-27-/11
07-LA-47-.8/.8
07-LA-47-.8/.8
07-LA-47-.9/2
07-LA-47-3.4/4.6
07-LA-57-4.4/12.1
07-LA-57-7.7/12.2
07-LA-60-.3/3.1
07-LA-60-3.7/6.3
07-LA-60-7.4/8.1
07- LA-60-23.8/24.5
07- LA-60-24.4/25.3
07-LA-91-6.1/11. 4
07-LA-91-6.3/6.3
07-LA-91-6.5/11

Statement of Ongoing Contracts - Index

Contract

07-1193U4
07- 308604
07- 1XE504
07-291004
07- 3504
07- 286604
07-1W604
07-1XC004
07-1XC404
07- 1XH004
07-290704
07- 138204
07- 302604
07-291204
07-288204
07- 295804
07-3X7114
07- 255104
07-279114
07- 19804
07- 307204
07-290104

Page
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Cnty Rt Pm
07-LA-91-12.9/13.7
07-LA-91-6.3/8.4
07-LA-91-7.0/7.2
07-LA-91-11.3/20.7
07-LA-91-11.4/11.4
07-LA-91-11.8/14.1
07-LA-101-1.3/6.3
07-LA-101-1.5/29.1
07-LA-101-1.8/15.6
07-LA-101-2.8/7.4
07- LA-101-11. 4/ 11.
07- LA-101-11. 8/ 35.
07- LA-101-16. 7/ 16.
07- LA-101- 29. 2/ 38.
07- LA-101- 30. 9/ 38.
07-LA-101-/1.9
07-LA-101-/25.9
07-LA-103-.9/1.2
07- LA-105-6.6/8
07- LA-105-12. 7/ 14.
07-LA-105-/18.1
07- LA-110-8.0/9

N PN W

Statement of Ongoing Contracts - Index

Contract

07-4T7704
07- 286704
07-4T6304
07- 306204
07-291704
07- 296204
07- 298604
07- 300404
07-2838U4
07- 307904
07-292104
07-294704
07-4T6104
07- 281504
07-291104
07- 300804
07-2827U4
07-4Y8504
07-297404
07-297204
07- 304604
07-293704

Page
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12
12
12
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13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm
07-LA-110-9.8/ 14

07- LA-110-17. 9/ 19.
07- LA-110- 23. 7/ 25.

07-LA-118-4.8/4.8
07-LA-118-/14.3
07-LA-134-1.6/2.7

07- LA- 138-44. 9/ 44.

07- LA-138-46. 7/ 50

07- LA- 138-58. 5/ 60.

07- LA-138-69.9/ 75

07- LA-170- 14. 6/ 20.
07- LA-210-11. 1/ 14.
07- LA- 210- 15. 6/ 18.
07- LA- 210- 20. 6/ 20.
07- LA- 210- 22. 3/ 25.
07- LA- 210- 24. 7/ 44.
07- LA- 210- 39. 7/ 39.
07- LA- 210- 39. 8/ 42.

07- LA-210-/15.8
07-LA-210-1.6/6

07- LA-210- 16. 1/ 25.
07- LA-210- 18. 8/ 24.

N N © 00 OO U1 0o O

Statement of Ongoing Contracts - Index

Contract

07- 3404
07- 295904
07-297704
07-2849U4
07- 302104
07-287204
07- 4P0204
07- 307404
07- 293504
07-2656U4
07- 3wa804
07- 1XF804
07- 295204
07-1XC304
07- 4X6304
07- 306404
07- 3P6804
07-287304
07- 3W2204
07-3WL104
07-2881U4
07- 129974

Page
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16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



Cnty Rt Pm
07- LA-210-28.5/30.8
07- LA-210-/0
07-LA-405-8.7/11.2
07- LA-405-8.8/8.8
07- LA-405-12.7/29.9
07- LA- 405- 16. 4/ 19.
07- LA- 405-20. 5/ 28
07- LA- 405- 20. 6/ 20
07- LA- 405- 24. 3/ 24.
07- LA- 405- 28. 7/ 39.
07- LA- 405- 34. 0/ 35.
07- LA- 405- 39. 0/ 44.
07- LA- 405- 48. 0/ 48.
07- LA- 405-12. 6/ 21.
07-LA-405-/29.5
07- LA- 605-10. 1/ 25.
07- LA- 605-19.9/19.9
07-LA-605-4.3/14.1
07- LA- 605-/20. 2
07- LA-605-/21.3
07-LA-710-9.4/18.4
07-LA-710-15.8/24.4

N O N ©O N W N (6]
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Statement of Ongoing Contracts - Index

Contract

07-3Ws704
07- 1XG304
07- 287404
07-4Y7004
07-4X5904
07- 3Y9404
07- 300604
07- 3X8704
07-4T8704
07- 307804
07- 1X&x204
07- 4X6204
07-1XCr704
07-290004
07-257104
07- 309804
07- 36504
07- 3W6604
07- 295704
07-4X7204
07-183124
07-289204

Page
19
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20
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Cnty Rt Pm
07-LA-710-17.2/26.4
07-LA-710-17.3/26.3
07- LA-710-20.9/24.6
07-VEN-1-.7/.8
07- VEN- 1-21.2/28.5
07- VEN- 33-2. 8/8
07- VEN- 33-13.9/30.5
07- VEN- 33- 15. 4/ 52
07- VEN- 33-15.7/15.8
07- VEN- 33-/6
07- VEN- 34-10.4/12.1
07- VEN- 101-29. 8/ 29. 8
07- VEN- 101-.1/4.5
07- VEN- 101- 40. 4/ 43. 6
07- VEN- 118-19.1/30.5
07- VEN- 126-8.2/12.6
07- VEN- 126- 13. 6/ 34. 6
07- VEN- 126-/13. 6
07- VEN- 150-8. 7/ 29. 8
07- VEN- 150- 19. 9/ 32. 7
07- VEN- 150- 20.1/0
07- VEN- 150- 27. 4/ 29. 4

Statement of Ongoing Contracts - Index

Contract

07-202114
07-2V9404
07-202124
07- 1XF904
07- 2X0504
07- 1XG04
07- 1XG804
07-1XCo04
07- 305204
07-2750U4
07-1XC504
07- 290404
07-1952U4
07- 251904
07- 307604
07- 312404
07- 301404
07- 302204
07-4T8204
07- 1X&04
07- 1X&x004
07- 3X0214

Page
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District
Federal Aid
-] -
- E-
-S-
- SH-

District Total:

Cnty Rt Pm
07- VEN- 150-/13. 3

07

Statement of Ongoing Contracts - Index
Contract Page

07-2W104 26

Statement of Ongoing Contracts - Federal Aid

Bid + CCO

$442, 619, 489
$263, 579, 504
$46, 757, 351
$312, 790, 195
$1, 508, 846, 540
$2, 574,593, 079

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
07 $22, 825, 036

Work completed this Period: $22, 825, 036

Work Comp
$190, 136, 517
$148, 710, 548

$44, 683, 462
$249, 974, 217
$1, 088, 234, 831
$1, 721, 739, 575
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